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The plans for this Project, consisting of the sheets tabulated below, were approved by the State
Bridge Engineer.
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New or revised sheets were approved as listed below:

BRIDGE | SHEET DATE OF
NO. - NO. APPROVAL

7 i hereby certify that the Special Provisions for bridge construction (Division SB)
contained in this Proposal were prepared by me or under my direct supervision, and that { am a
duly licensed Professional Engineer under the laws of the State of Minnesota.

Date: /Z/S?/fo Lic. No. 19115
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SB-1 BRIDGE PLANS

Plans of existing structures are available at the Minnesota Dept. of Transportation,
Bridge Office, 3485 Hadley Avenue N., Oakdale, MN, 55128, for review and inspection by
Bidders: or electronic copies are available for viewing, printing, and downloading on the
Mn/DOT Consumer Access EDMS (Electronic Document Management System). (o to:
http://dotapp3.dot.state.mn.us/cyberdocs _guest/ however, the State neither warrants nor
represents that existing structures conform exactly to the details shown in those Plans.

SB-2 SCOPE OF PROJECT

SB-2.1 Description of Work

Bridge No. 25024 utilizes precast concrete abutment elements, precast pier
elements, and precast inverted T-bears to facilitate the development of Accelerated Bridge
Construction (ABC) in the State of Minnesota.

The precast concrete abutment elements, precast pier cap and bottom elements,
and intermediate precast pier panels are placed on the cast-in-place piles with through holes in
these panels. These elements and panels, some with architectural surface finish patters, shall be
placed at the design elevations with strictly limited tolerance. The piles shall be located and
driven within the defined tolerances so these precast abutment elements, pier elements and pier
panels can be placed within the design locations. The construction staging will require concrete
closure pours between precast elements and panels from two construction stages with matching
architectural surface finish.

SB-2.2 Coordination

Bidders are advised that significant coordination and cooperation will be required
between the Contractor, Subcontractors, Mn/DOT and other associated parties during the
execution of this Project. In addition to typical project coordination, the Contractor will be
required to coordinate his/her activities closely with the work of the precast concrete abutment
and pier manufacturer, the precast inverted T-beam manufacturer, Mn/DOT and other situations
that may arise during the course of the Project. It 1s a project requirement, and in the best
interest of the Contractor, that the precast elements and panels shall be ready before beginning
pile driving for the bridge construction. The required curing time for these precast members will
be critical for this bridge construction. A Quality Management Plan shall be submitted for the
Engineer’s review prior to the start of construction as specified in Division S of the special
provisions. A CPM schedule for the entire bridge construction shall be submitted for Engineer’s
review prior to the start of bridge construction as specified 1in Division S of the special
provisions.

SB-2.3 Special Provisions

Detailed special provisions for the construction of components of Bridge |
No. 25024 are contained in the remainder of Division SB of this Proposal.
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SB-2.4 Submittals

As part of the contract, the Contractor is required to provide several submittals. [t
is the Contractor's responstbility to provide all submittals required in the contract documents
(plans, specifications, special provisions). The following 1s a list of bridge related submittals and
1s not all inclusive:

A. Plan to provide OSHA required safety equipment (SB-3)

B. Plan & specifications for sheeting & shoring if required (SB-4)

C. Contractor Concrete Mix Design ~ 3Y33AHP ' (SB-9.7)

D. Contractor Concrete Mix Design — Self Consolidating Concrete (SB-9.8)

E. Precast concrete inverted T-beam shop drawings (SB-11.2.C)
F.  Precast concrete abutment, wingwall and pier element shop drawings (SB-12.2A.1)
G. Precast concrete abutment, wingwall and pier element erection plan  (SB-12.2.A.2)
H. Test data and certified test results (§B-12.2.B)

I.  Repair procedures (SB-12.4.C)

Submittals identified in items F through I shall be submitted as a combined
"Fabrication, Assembly and Installation Plan".

The dates for submittals shall be outlined in the CPM scheduling submittal at the
beginning of the bridge construction.

SB-3 (1706) EMPLOYEE HEALTH AND WELFARE

The provisions of Mn/DOT 1706 are supplemented as follows:

The Contractor shall submit a plan, at the preconstruction conference, for
providing all OSHA required safety equipment (safety nets, static lines, false decks, etc.) for all
work areas whose working surface is 1.8 meters (6 feet) or more above the ground, water, or
other surfaces. Submittal of this plan will in no way relieve the Contractor of his/her
responsibility for providing a safe working area.

All safety equipment, in accordance with the Contractor's plan, must be inplace
and operable in adequate time to allow Mn/DOT personnel to perform their required inspection
duties at the appropriate time. No concrete shall be placed in any areas affected by such required
inspection until the inspection has been completed.

The installation of safety lines, safety nets, or other systems whose purpose is to
reduce the hazards of bridge work may require the attachment of anchorage devices to beams,
girders, diaphragms, bracing or other components of the structure. Clamp type anchorage
systems which do not require modification of structural members may be used provided they do
not interfere with proper execution of the work; however, if the Contractor desires to use an
anchorage system which requires modification of structural members, s/he shall request
approval, in writing, for plan modification as provided in M/DOT Specifications. Requests to
install systems which require field welding or drilling of primary stress carrying members of a
bridge will not be approved. The Contractor shall indicate any portions of anchorage devices
which will remain permanently in the structure.
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On both ends of each pier cap extending 1.8 meters (6 feet) or more above the
ground, the Contractor shall install an ingert or other suitable anchorage to which safety lines can
be attached. Any portion of said device extending outside the finished lines of the pier cap shall
be removed uniess otherwise approved by the Engineer. Any void or cavity resulting from the
installation or removal of this device shall be repaired or sealed to prevent the ponding or entry
of water as directed by the Engineer.

Approved anchorage systems shall be furnished, installed, and removed at no
increased cost to the State for materials, fabrication, erection, or removal of the bridge
component or anchorage system.

SB-4 CONSTRUCTION OPERATIONS ADJACENT TO ROADWAYS

This work shall be performed in accordance with the provisions of Mn/DOT
1404, 1502, and 1707 except as modified below:

The Contractor shall, when necessary to adequately prevent undermining of the
existing roadbed and protect traffic, sheet and shore the roadway side and end of each footing
excavation having a traveled roadway adjacent thereto. The sheeting and shoring shall remain in
place until the excavated area has been properly backfilled.

At least six weeks before starting construction of Br. No. 25024, supply the
Engineer with five copies of the detailed Plans and Specifications and two copies of the
associated calculations of the proposed system for constructing an installation adjacent to
traveled roadways during staging construction. Design the protective installations in accordance
with AASHTO "Guide Design Specifications for Bridge Temporary Works". The Plans and
Specifications shall be prepared by an engineer, thoroughly checked by a second engineer for
completeness and accuracy, and certified by one of the aforementioned professional engineers
licensed in the State of Minnesota. Include in the documents sufficient details so that
construction of the proposed system, be it staged or not staged, can be completed solely by
reference to the Plans and Specifications. No work will be permitted adjacent to traveled
roadways until these plans have been approved by the Engineer.

SB-5 (1717)  AIR, LAND AND WATER POLLUTION

The provisions of 1717 are supplemented as follows:

The Contractor's attention is hereby directed to MPCA Rule 7011.0150 as it
relates to sandblasting and/or concrete removal operations
(hitp://www.pca.state, mn.us/index.ctim).

Unless otherwise provided in these special provisions, construction, demolition
and/or removal operations conducted over or in the vicinity of public waters shall be so
controlled as to prevent materials from falling into the water. Any materials which do fall into
the water, or onto areas where there is a likelihood that they will be picked up by rising water
levels, shall be retrieved and stored in areas where such likelihood does not exist.
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SB-6 (1803) PROSECUTION OF WORK

The work under this Contract shall be prosecuted in accordance with the
provisions of Mn/DOT 1803, except as modified below:

The provisions of Mn/DOT 1803.3 are supplemented as follows:

The Contractor's attention is hereby called to the requirements for stage
construction as indicated in the Plans and/or Special Provisions. The Contractor shall submit
plans and schedules to the Engineer for approval detailing his/her proposed scheme and sequence
of operations, including traffic channelization, flagging, protective installations, and other
pertinent procedures to be employed both on and off of the structure.

No compensation, other than for plan pay items, will be made for complying with
the above requirements.

SB-7 (2104) REMOVAL OF ASBESTOS AND REGULATED WASTE (BRIDGE)

This work shall consist of the removal and disposal of any regulated waste found
on existing bridges or from the utilities located on the bridge, in accordance with the applicable
Mn/DOT Standard Specitications and the following:

SB-7.1 If during the course of removal or renovation of utility or bridge, additional
asbestos materials or regulated wastes, other than that noted in the Assessment Summary are
encountered, the Contractor shall notify the Mn/DOT Project Engineer who shall suspend work
and the Contractor shall furnish a documented inspection and evaluation by a Mu/DOT approved
certified MDH contractor prior to the resumption of work. The work, as outlined in this
paragraph, will be paid for as Extra Work.

SB-7.2 All asbestos and/or regulated waste shall be disposed of in accordance with
Mn/DOT's manual. Only those listed in this manual as pre-approved for asbestos and/or
regulated waste will be allowed to work on this Project. The Contractor's shall use Mn/DOT
approved companies for testing, waste transport and disposal as provided and described in
Mn/DOT's manual "dshestos and Regulated Waste Manual For Structure Demolition Or
Relocations for Construction Projects" available on the following website:
http://www.dot.state.mn.us/environment/regulated-materials/index.html. Contact Mark Vogel,
Mn/DOT Office of Environmental Services, 651-366-3630 with any questions regarding the
manual.

SB-7.3 All material shall be removed, identified, and disposed of in accordance with
Section S-1701 (LAWS TO BE OBSERVED (BRIDGE)) of these Special Provisions. The
Contractor will not receive permission to begin the regulated waste removals, with the exception
of material needed for hazardous and regulated waste assessment or testing, until the Engineer
has copies of all required notices.

SB-7.4 The Contractor will not be allowed to proceed with the demolition or renovation
of bridges until the Engineer has received copies of all required notifications as indicated in
Section S-1701 (LAWS TO BE OBSERVED (BRIDGE)) of these Special Provisions.
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The Contractor shall be responsible to notify any utility owners at least three (3)
days prior to the removal of any regulated waste which may affect the utility allowing the utility
owner time to have a representative on site.

SB-7.5 See the attached "Asbestos and Regulated Waste Assessment Summary” for
information on whether or not asbestos or regulated waste was detected i the bridge(s) to be
removed or renovated.

The assessment summary included with the Plan or Special Provisions are
intended for informational purposes. Quantity, type and analysis of any asbestos or regulated
waste containing material are estimates intended as a general guide.

SB-7.6 - No measurement will be made of any portion of the asbestos or regulated waste
material removal, but the complete removal thereof as specified shall be construed to be included
in the single lump sum tor which payment is made under ftem 2104.601 (Remove Regulated
Waste Material (Bridge)).

SB-8 BRIDGE ABUTMENT CONSTRUCTION

Stage 1 construction of each abutment shall not be started until one month after
the approach fill at that abutment has been constructed to the full height and cross section. The
approach fill construction shall extend a distance of at least 30 feet behind the abutment as
measured along the centerline of the roadway. The settlement time period may be reduced if it
can be demonstrated through the use of settlement plates that settlement has occurred in less
time. The Division S special provisions contain requirements for settlement plates. The
approach embankment fill may be placed prior to spring 2010 road restrictions being lifted as
long as traffic is not restricted.

SB-9 (2401) CONCRETE BRIDGE CONSTRUCTION

The provisions of Mn/DOT 2401 are modified and/or supplemented with the
following:

Delete the first sentence of the first paragraph of 2401.3G:

Cure newly placed concrete by providing protection against rapid loss of
moisture, freezing temperatures, high temperatures, abrupt temperature changes, vibration
exceeding a normal or reasonable limit as described in the Bridge Construction Manual
chapter .362, shock waves, and prematurely applied loads.

Add the following to the end of the second paragraph of 2401.3G:

All sections not included in superstructures................. 45
SB-9.1 Concrete Aggregate for Bridges

The provisions of 2401.2A shall apply except as moditied herein:

Delete the second paragraph of 2401.2A and substitute the following therefor:
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Class A Coarse Aggregate, as defined in 3137.2B, shall be used in all concrete for
bridge superstructures, except that coarse aggregate requirements for precast concrete members
fabricated under 2405 shall be as specified in 2461.2D and Contractor Concrete Mix Design —
3Y33AHP as specified in SB-9.7.

SB-9.2 Joint Filler and Seahng
The provisions of 2401.3J1 are supplemented as follows:

Prior to installation of sealing materials, concrete curing shall be completed. A
minimum of 7 days drying is required prior to application of sealers. Sawcut joints shall be
sandblasted, biown clean, and the concrete surfaces shall be dry at the time sealer is installed.

Preformed joint shall be as detailed in the Plans and in conformance with the
following requirements.

I. Bituminous felt shall comply with AASHTO M33, modified to the extent
that the load required to compress the test specimen to 50 percent of its thickness
before test shall be not more than 8274 kPa (1200 psi).

2. Cork shall comply with Mn/DO'T 3702 and AASHTO M153 Type 11

i

3. Polystyrene shall comply with the following:

Type Minimum Compressive Strength Characteristics
(5 percent deflection)

A 207 kPa (30 psi) losed Cell
- ' ' Expanded Polystyrene
B 69 kPa (10 psi) Molded Polystyrene

Testing for compressive strength of polystyrene shall be in accordance with
ASTM D 1621. The Contractor shall, if requested by the Engineer, furnish evidence that the
material meets these requirements.

The quantity of preformed cork joint filler material given in the Plans is for the
Contractor's convenience onty. Any additional joint filler required shall be furnished by the
Contractor with no additional compensation.

SB-9.3 Finish of Concrete Surfaces

Cure concrete for a minimum of 28 days (preferred) or as recommended by the
manufacturer (in lieu of the 28 day cure if late in the construction season and cold weather
conditions are eminent) prior to applying special surface finish (SSF) or acrylic paint.
Thoroughly flush all surfaces that are to receive SSF with clean water not more than 24 hours
before commencing with the SSE finishing.

CA. Special Surface Finish
The provisions of 2401.3F2c¢ apply except as modified herein:
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Apply SSE on the exposed concrete surfaces as designated below for Bridge No.
25024,

—

Barrier Railings

Outside surfaces of barrier railing (excluding areas receiving Architectural
Concrete Texture)

Wing walls

Copings

Edges of slabs

Bottom of two (2) inverted “Tees” at each edge of deck

Abutments

3. Piers/pier cap (excluding areas receiving Architectural Concrete Texture)

Provide a finish color for all SSF matching Mn/DOT standard color "Gray-
Modified" on file in the Mn/DOT Chemical Laboratory (651-366-5548). Provide paint
free of toxic metals and toxic pigments.

Apply a top coat of 100% acrylic paint (Mn/DOT Spec. 3584) n the color
specified.

b0

R

Provide a test area, 1 meter x 1 meter (3 foot x 3 foot), for final color selection
and have the Engineer approve the test area after the color has been added to it.

Add the following sentence after the fourth sentence in the second paragraph of
2401.3F2c:

Furnish only one approved system of mortar, bonding agent, water, and 100%
acrylic paint (meeting MnDOT 3584) from the "Approved/Qualified Product Lists of
Special Surface Finish" (http://www.dot.state.mn.us/products/index html) to produce the
color(s) specified in this special provision.

B. Finishing Roadway Faces and Tops of Barrier Railing

1. Finish conventionally formed roadway faces, tops of barrier railings (and
medians), as per 2401.3F2d and the following:

a) Plan and execute concrete placement, form removal, and finishing
operations so that the surface finishing can be started immediately after
forms are removed. Remove the roadway face forms as soon as the
concrete can retain its molded shape. In no case shall the elapsed time
between concrete placement and initial surface finishing exceed 24 hours.

b) After completion of the curing period, paint the roadway faces and
tops of the parapet/barrier railings (excluding areas receiving architectural
concrete texture) with an approved acrylic paint conforming to 3584. The
color of the acrylic paint shall conform to Mo/DOT standard color "Gray-
Modified" on file in the Mn/DOT Chemical Laboratory (651-366-5548.
Apply the paint at a rate of 7.4 m* per L (300 ft* per gallon). Commence
or suspend the painting operation when the air and surface temperature
meet or exceed the manufacturer's recommendations.
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2. Finish slipformed roadway faces and tops of barrier railings {and median),
in accordance with the following:
a) Lightly broom the railing surface immediately after passage of the
slipformer.
b) Coat the roadway face and top of the barrier railing as described

above for the conventionally formed railing.
C. Basis of Payment

Finishing of concrete surfaces, except as otherwise provided in these special
provistons, special surface finish, apphication of topcoat, and painting are considered an
incidental expense to the respective concrete mixes for this construction, and no additional
compensation will be made for this work.

SB-9.4 Architectural Concrete Texture (Ashlar Stone)
A. Description of Work

This work consists of constructing simulated natural (split) and smooth cut stone
masonry textured surfaces on all areas so designated on the plans for Bridge 25024. The
work shall be performed in accordance with the applicable provisions of Mn/DOT 2401,
the Plans and the following:

Architectural Concrete Texture (Ashlar Stone) shall be a random ashlar stone
pattern resembling stone masonry applied to the surface areas of the bridge abutment and
wing walls so designated on the plans. The maximum relief of the simulated stone shall be
a maximum of 2 inches in depth.

The ashlar pattern shall match the appearance and characteristics which result
when using Pattern 11003, Rustic Ashlar, by Customrock Intermational, Inc.

B. Formed Textured Surfaces

When simulated ashlar stone is designated, concrete surfaces shall be formed
using a form lining system made of high-strength urethane elastomer materials capable of
withstanding anticipated concrete pour pressures without leakage or causing physical
defects. Form liners shall attach easily to forms and be removable without causing
concrete surface damage. The liners shall be designed to form surfaces conforming to the
design intent including the shape, lines and dimensions described herein and in the plans.
Match pattern features at form liner joints to minimize visible pattern repeats and make the
formed concrete surface appear uniform and continuous without visible seams and form
marks. When joints are unavoidable, make joints along main features of the pattern.

Form liners shall produce the textured effect of a highly realistic, random ashlar
stone masonry surface. Simulated stones should exhibit the rough, natural (split) finish of
real limestone laid in place with hand tooled mortar joints. Simulated stone surfaces
having a smooth, slick or shiny surface will be rejected. Acceptable form liners shall
provide a maximum pattern relief of 2 inches. Individual stones shall be formed with
crisp, sharp edges and a rough (split), natural relief to the shape and dimensions described
herein and shown on approved shop drawings. '
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Subject to compliance with requirements, provide form liner materials from the
following manufacturers: '

1. Custom Rock International, Inc.
2. Milestones, Inc.

3. Scott System

4. Other approved manufacturers

Form ties shall be made of non-corrosive materials when the portion permanently
embedded in the concrete 1s less than 1-1/2 inches from the finished surface.

Form release agents shall be fully compatible with the form liner material and the
special surface finish to be applied to the textured surfaces.

C. Submuttals

Within 60 calendar days of execution and approval of the Contract, the Contractor
shall submit the following to the Engineer for approval:

1. Product data including manufacturer's technical information and use
instructions for form liner placement and release.

2. Actual samples of form ties that will be permanently embedded in the
concrete.

3. Qualification data for firms and person specified below under Quality
Assurance to demonstrate their capabilities and experience. Include a list of completed
projects with project names, addresses, and names of architects, engineers and owners, plus
any other pertinent information.

4. Shop drawings indicating form liner layout and termination details.
Indicate backup, rustication, reveal, and chamfer strip locations. Include jointing, form tie
location, pattern placement, pattern match details, and end, edge and other special

conditions. Indicate tolerances and procedure of installation and separation.

D. Quality Assurance

1. Manufacturer's Qualifications: The form liner manufacturer must have five
years minimum experience making liners used to create formed concrete surfaces matching
natural stone shapes and textures.

2. Installer Qualifications: The form liner installer shall have had a minimum of
five consecutive years of experience in textured formed conerete construction.

3. Test Panel Mock-ups and Test Panels (Stone Patterns Only): Construct test
panel mock-ups of textured formed surfaces of the approved Architectural Surface
Treatment for quality control comparison of surface texture and pattern characteristics
between the approved sample mock-up and the actual work as it is installed. The test panel
mock-ups shall be constructed using urethane foam or other suitable lightwetght material to
produce a surface that simulates that produced when casting concrete. The test panel mock-
ups may also be used as a finished surface for mock-ups of the Architectural Surface Finish
{Multi-color) as specified under Section SB-9.5 of these special provisions. The test panel
mock-ups shall be a minimum of 3 inches thick, 4 feet wide and 3 feet high. They must be
lightweight and easily moved or transported by one person.
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Upon approval of the test panel mock-up, concrete test panels shall also be
constructed. At a minimum, the concrete test panels shall be the same size as the test panel
mock-ups. Materials used in the construction of the concrete test panels shall comply with
the applicable requirements of 2401 for formwork and concrete. Concrete mix for the
concrete test panels shall be Mix No. 3Y43. The form hiners used for the concrete test
panels shall produce the same pattern that is intended for use on the structures. Cast un-
reinforced panels vertically simulating as many phases of the actual construction as
possible. Additional concrete test panels will be required 1if results of the initial test panel
do not meet the requirements of these special provisions.

Following completion of the structure, remove and dispose of the test panels in
accordance with 2104.3C3,

Test panels shall be considered incidental to the work and ne direct compensation
will be made therefore.

E. Construction Requirements

Match pattern features at form liner joints to make the formed concrete surface
appear uniform and continuous without grout leakage at the joints. When concrete vertical
construction joints are required, place form liner joints in the valley of the grooves, or as
approved by the Engineer. Following removal of forms, finish minor defects to blend with
the balance of the pattern surface texture. Filling of “bug holes” or other stmilar
deformities in the texture surface that are 1/2 inch or less in diameter or depth is not
required. No visible vertical and horizontal seams or conspicuous form marks created by
butt-joining form liners will be allowed. Where it is not possible to locate a vertical groove
at a construction joint, the concrete surface shall be finished to reduce visibility of the
construction joints.

Strip formwork in accordance with the form liner manufacturer's
recommendations to avoid concrete surface deterioration or weakness planes in the
substrate. Finish form tie holes in accordance with 2401.3F2a using approved patching
materials.

Surface Preparation: All conventionally formed concrete surfaces receiving
architectural concrete texture shall be water blasted to break the surface film and to remove
all laitance detrimental to the finish coating system performance. Sandblasting will not be
allowed for cleaning concrete surfaces, as it will reduce the architectural concrete texture
specified in this Special Provision. Pressure washing with water at a pressure of 3000 psi
at a rate of 3 to 4 gallons per minute using a fan nozzle held perpendicular to the surface at
a distance of one to two feet shall be used.

Clean and repair surtaces of form liners to be re-used. Split, frayed, delaminated
or otherwise damaged form liner material will not be acceptable for exposed surfaces.
Form liners shall be cleaned and free of concrete buildup prior to each pour. Do not use
"patched" forms for exposed concrete surfaces unless acceptable to the Engineer.
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F. Method of Measurement

Measurement for Architectural Conerete Texture (Ashlar Stone) will be made by
area in square feet of the finished surface constructed to the limits shown and noted in the
Plans.

G. Basis of Payment

Payment for Item 2411.618, “ARCH CONC TEXTURE (Ashlar Stone)”, shall
be made at the Contract price per square foot and shall be compensation i full for all costs
of constructing the textured surfaces including the test panel mock-ups, concrete test
panels, and the additional concrete required to achieve the specified treatment relief.

SB-9.5 Architectural Surface Finish (Multi-color)
Al Description of Work

This work consists of applying an architectural surface finish to all exposed
concrete surfaces of the Architectural Concrete Texture (Ashlar Stone). The work shall be
performed in accordance with the applicable provisions of Mn/DOT 2401, the Plans, and
the following:

Architectural Surface Finish (Multi-color) shall be applied to the areas designated
in the plans to receive Architectural Concrete Texture (Ashlar Stone).

Architectural Surface Finish (Multi-color) shall be a multi-colored application
using approved stains. Simulated stone formed concrete surfaces shall be stained with a
base color matching Federal Standard 595B, Color No. 33522 (tan) and highlighted with a
color matching Federal Standard 595B, Color No. 37056 (Dark Brown). Architectural
Surface Finish shall also include an anti-graffiti coating applied to the stained surface as
specified in SB-9.6. '

B. Surface Color

The surface coloring for the Architectural Surface Finish described above shall be
performed using approved stains or paint systems applied in a manner consistent with the
aesthetic design requirements of the Project.

For Architectural Surface Finish (Multi-color), the color shall be provided by a
colored stain application emulating the dominant color (base color) of the natural limestone
found in the Minnesota River Valley. The desired finish color effect shall be achieved
through the application of a base coat and then applying an accent color to highlight the
voids, blemishes, and imperfections in the simulated stone surface. Highlight coloration
shall be by hand staining or other suitable antiquing methods. An application of the two
stain colors mentioned above shall be required.

Grout pattern joints shall have the appearance of natural mortared joints.

Cork joints shown in the Plans shall be finished to visually continue the
stonework pattern across the joint uninterrupted. A sample of the colored cork for approval
shall be included in the concrete test panel described in SB-9.4.
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Color sampies will be developed by the Contractor using the test panel mock-ups
described in SB-9.4 and the color information contained herein. Colors shall be derived
from real rock samples of the natural stone provided by the Contractor. These color
samples shall remain the property of the Department.

C. Stain Materials

Stain shall be a 100 percent acrylic; water-repellant, semi-opaque, tinted emulsion
sealer designed for concrete and masonry surfaces. Acceptable products shall allow
moisture and vapor transmission, be formulated for exterior application with resistance to
freeze/thaw, moisture, atkali, acid and mildew, mold or fungus, discoloration or
degradation and meet the following requirements:

1. Physical or performance properties:
Volume Solids ..o 29-31 percent (Calculated Lab Value)
Weight Solids ..oovoeviieie 44.46 percent (Calculated Lab Value)
VASCOSIEY w.vovoveeeev e ee oo 65-85 KU (Calculated Lab Value)
Accelerated Weathering ................... 1,000 Hours Minimum (ASTM G-26)

2. Color pigments for tinted products shall be derived from synthetic mineral

oxides.
3. Subject to compliance with requirements, provide colored concrete

finishing products from one of the following manufacturers:

o The Sherwin-Williams Company
e Tamms Industries

¢ TK Products

e Chem-Rex

o Other approved sources

To the greatest practical extent, all concrete finishing products shall be obtained
from a single source.

All materials shall be furnished, prepared, applied, cured and stored according to
the product manufacturer's directions and as specified herein. Special attention shall be
given to the recommended temperature range for application.

D. Submittals by Contractor

Within 60 calendar days of execution and approval of the Contract, the Contractor
shall submit the following to the Engineer for approval:

1. Product data including manufacturer=s technical information, label
analysis, and application instructions for each material proposed for use.
2. Laboratory test reports showing that materials proposed for use meet

physical or performance property requirements.
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1 foot x 1 foot square samples of the Architectural Surface Finish (Multi-
color) to be used on the stone textured surface patterns. Final color
selections will be based upon completion of the test panel specified below.
4. Proof that the applicator has had five years experience finishing simuiated
stone masonry textured concrete. Include list of completed projects with
project name and location and architect/engineer/owner of record.

[WS]

E. Quality Assurance

1. The Contractor shali finish the test panel mock-up for Architectural
Concrete Texture fabricated under Section SB-9.4 to satisty the criteria
specified herein.

2. Approved mock-up panels will be used for quality control comparison of”
color characteristics between the approved mock-up panels and the actual
work as it is completed. The Contractor and/or his agents shall be
responsible for maintaining these panels at individual work sites while the
work is in progress for this purpose.

3. The Contractor shall demonstrate his workmanship by completely
finishing the architectural surface treatment concrete test panels, described
in SB-9.4, using approved concrete stain products, materials, methods and
workmanship and the specified surface preparation method. Test panels
shall be considered incidental to the work and no direct compensation will
be made therefore.

F. Surface Preparation

Following removal of forms, all exposed textured concrete surfaces shall receive
an ordinary surface finish in accordance with Mo/DOT 2401.312a prior to the surface
preparation described below. Minor defects shall be finished to blend with the balance of
the textured surfaces. On heavily textured surfaces (i.e. ashlar stone, cut stone, fractured
granite, etc.) only minor defects greater than 1/2” in diameter shall be finished to blend
with the balance of the textured surface. The Contractor shall make every etfort to match
the surface texture of patched surfaces with the surrounding textured surface. Visible
vertical or horizontal seams or conspicuous form marks shall be repaired to the satisfaction
of the Engineer and at the Contractor=s expense. '

All formed conerete surfaces to receive Architectural Surface Finish (Multi-color) shall be
water-blasted to break the surface film and to remove all laitance detrimental to the color
system performance. Sandblasting will not be allowed for cleaning concrete surfaces, as it
will reduce the architectural concrete texture. Pressure washing with water at a pressure of
3000 Ibs. Per Square Inch at a rate of 3 to 4 gallons per minute using a fan nozzle held
perpendicular to the surface at a distance of 12 inches to 24 inches shall be used.

G. Application

The concrete to which the architectural surface finish is to be applied must be a
minimum of 28 days old. All surfaces that are to receive architectural surface finish shall
be thoroughly flushed with clean water not more than 24 hours before commencing with
the finishing.
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The finish color effect for the bridges and structures involves an application of a
base coat, uniformly applied over the entire simulated stone textured surface (both
individual stones and joints between stones}. Subsequent coats are applied by placing one
color over another or by inter-mixing several colors of stain to achieve the characteristics
of the approved sample panel. The base color application shall meet the requirements of
the product manufacturer for both thickness and coverage. All stain products used to tint
and highlight the work shall not be diluted with water or other solvents in any way.

H. Method of Measurement

Measurement for the Architectural Surface Finish (Multi-color) applied fo the
architectural concrete texture (stone pattern) will be by area based on the Plan dimensions
of the finished colored plane surface area in square feet.

I Basis of Payment

Payment for Item No. 2411.618, “ARCH SURFACE FINISH, (Multi-color)”,
shall be at the Contract price per square foot and shall be compensation in full for all costs
of furnishing and applying finishing matenals to the areas of Architectural Concrete
Texture (Stone Pattern).

Application of the architectural surface finish to the test panels for quality assurance purposes
shall be considered incidental and no direct compensation will be made therefore.

SB-9.6 Anti-Gratfitt Coating
A. Description of Work

This work consists of applying an anti-graffiti coating to all areas of Bridge 25024
which receive Architectural Surface Finish (Multi-color) and the smooth concrete surfaces
on the pier, the npn-traffic face of the “I'’” Barriers, and the entire P-1 Parapet. The work
shall be performed in accordance with the Plans and the following:

B. Materials

Anti-graffiti coatings shall be a clear, multi-component, multi-coat system
designed as a permanent, non-destructive coating system for exterior architectural
aesthetics. Product shall be compatible with any surface sealer and/or special surface finish
that may have been previously applied to the concrete surfaces. It shall be non-yellowing,
non-chalking and UV -resistant, available in a flat, matte or semi-gloss finish and shall not
require re-application after graffiti removal. Coating shall not contain paraffin (wax) or
clastomeric silicones. Acceptable products shall demonstrate protection from graffiti
defacement, chemical staining, ghosting, shadowing and normal environmental effects
without yellowing, color change, increased dirt pick-up or damage to the coating or
substrate for a minimum ten-year period.

Acceptable anti-graffiti coating products are as follows:
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e Invisi Shield as manufactured by Sherwin Williams
s Permaclean as manufactured by TK Products
e  Graffiti Guard as manufactured by Tex-Cote

¢ Other products submitted for approval by the Mn/DOT Office of Materials —
Analytical Lab

Graffiti removal agents shall be non-toxic, non-flammable, biodegradable and
have a pH of 7 - 8.5. After graffiti removal, no evidence of graffiti shall be present. The
product(s) shall not cause a change in the appearance to the treated surface, including
shadowing, ghosting or staining of the coating or substrate.

C. Submittals

Submittals may be made at any time prior to being incorporated in the work.
Allow sufficient time so that construction will not be delayed as a result of the time
required to approve the submittals, including time for re-submittal as necessary. An
extension of time will not be authorized because of failure to transmit submittals
sufficiently in advance of the work.

The Contractor shall submit the following items to the Engineer:

a) Manufacturer’ s product data sheets indicating technical information, label
analysis and application instructions for each material proposed.

b) For the purpose of future maintenance, a list of manufacturer-approved
products for cleaning of the surface of the anti-graffiti coating product(s) used on
the Project

) Certified test reports indicating compliance with requirements.

d) A one-quart sample of each anti-graffiti coating product and a compatible
graffiti removal agent for venfication purposes.

e) Test panel in accordance with the requirements of SB-9.4.

) Applicator qualifications demonstrating experience in coating

applications. Include a list of recently completed graffiti-resistant coating
projects. Supply name and location of project, name and telephone number of
owner, and a description of products used, substrates, applicable local
environmental regulations and application procedures.

D. Quality Assurance

All products applied under this Project shall be supplied by the same _
manufacturer. Coating and removal products shall demonstrate a history of successful use
on transportation, commercial or industrial projects.

The approved coating manufacturer shall conduct a training seminar for the
purpose of training applicators on anti-graffiti product technology, substrates and
application methods. Applicator trainers shall be approved by and shall be in good
standing with the manufacturer.

E. Application

Anti-graffiti coating shall be applied after all components of the Architectural
Surface Finish have been applied to the areas of architectural concrete texture.
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The substrate shall be prepared and the anti-graffiti coating product(s) shall be
applied in accordance with the manufacturer=s directions.

Prior to full application of the anti-gratfiti coating to the designated surfaces, the
applicator shall apply the anti-graftiti coating to the test panel containing Architectural
Concrete Texture and Architectural Surface Finish (Multi-color) as described in SB-9.5 to
confirm compatibility, coverage and possible color change. Any problems or damage to
the color system as a direct result of the anti-graffiti products or surface preparation
methods, shall be corrected to the satisfaction of the Engineer and at the Contractor=s
expense.

F.. Method of Measurement

Measurement for the Anti-graffiti Coating applied to the architectural concrete
texture will be by area based on the Plan dimensions of the finished colored plane surface
area in square feet.

G. Basis of Payment

Payment for Item No. 2411.618, “ANTI-GRAFFITI COATING?”, shall be at
the Contract price per square foot and shall be compensation in full for all costs of
furnishing and applying finishing materials to the areas describes above.

Application of the anti-graffiti coating to the test panels for quality assurance
purposes shall be considered incidental and no direct compensation will be made therefore.

SB-9.7 Contractor Concrete Mix Design — 3Y33AHP

For Bridge No. 25024, the Contractor shall design a 3Y33AHP concrete mixture
that will minimize cracking. The work shall be performed in accordance with the requirements
of Mn/DOT 2461 and the following:

The Contractor shall be responsible for determining the appropriate concrete mix
design proportions based on a volume of 1.000 cubic yard and testing the mixes in accordance
with the requirements. All submittals shall be sealed by a register Professional Engineer.

_ Any Mn/DOT approved admixture including water reducers, super-plasticizers,
retarders, accelerators, and any Viscosity Modifying Admixture (VMA) or a combination thereof
may be used at the discretion of the Contractor. The approved list is on file in the Mn/DOT
Concrete Unit or can be found at the following web site: www.dot.state.mn.us/products

The Contractor shall obtain a written statement from the manufacturer of the
admixtures verifying the compatibility of the combination of materials and the sequence in
which they are combined. The manufacturer will further designate a technical representative
from the concrete supplier or his company to be in charge of the dispensing of the admixture
products. The technical representative shall act in an advisory capacity and shall report to the
Contractor any operations or procedures which are considered by the representative as being
detrimental to the integrity of the placement. The manufacturer’s technical representative will be
present during the concrete placement unless the Engineer waives his presence.
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A. Specific requirements for 3Y33AHP concrete:

1.

Cement complying with ASTM C 150 Type [ or I/Il or ASTM C595
blended cement currently on the MN/DOT approved list shall be used. Up
to a total of 30 percent replacement by mass (wetght) with fly ash
conforming to ASTM C618, ground granulated blast furnace slag
conforming to ASTM C 989, and/or Silica Fume conforming to ASTM C
1240 may be used. Replacement with Silica Fume shall not exceed 5
percent of the total cementitious material.

The Contractor shall designate a 3” slump range. The slump shall be kept
consistent during the entire placement. 1f a spread range is specified a
Visual Stability Index (VSI) of 1 or less is required according to ASTM
Cl1610.

The coarse aggregate shall be class A.

The Contractor shall use any good standard practice to develop a job mix
formula and gradation working range by using procedures such as but not
limited to 8-18, 8-20 gradation control, Shilstone process, FHWA 0.45
power chart or any other performance related gradation control to produce
a workable and pumpable concrete mixture meeting all the requirements
of this contract.

The mixture shall be designed and produced at a water/cementitious ratio
of not greater than 0.45.

The air content shall be 6.5 percent plus 2.0 percent or minus 1.5 percent
at the point of placement.

The shrinkage of the concrete when performed in accordance with ASTM
C157 shall not be greater than 0.040 percent at 28 days.

The concrete shall obtain a rapid chloride permeability of not more than
2500 Coulombs at 28 days and not more than 1500 Coulombs at 56 days.
The 28 day results are for preliminary approval only. Final acceptance
will be based on the 56 day results.

The deck will obtain an anticipated strength of 4300psi at 28 days when
measured in accordance with ASTM C31. The maturity method according
to ASTM C1074 may be considered for subsequent strength
determination.

B. Mix design submittals

The Contractor shall submit the following to the Engineer and Mo/DOT for
review prior to the beginning of laboratory tests for the mix designs.

1.

A completed Contractor mix design form using the Mo/DOT Contractor Mix
Design Submittal package available from the Mn/DOT Concrete Engineering
website. Any changes or adjustments to the material or mix design require a
new Contractor mix design submittal. For mix design calculations, Mn/DOT
Concrete Unit will provide specific gravity and absorption data.
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A Job Mix Formula (JMF) containing proportions of matenals and individual
gradations of each material, plus a composite gradation.

The IMF submittal shall include working ranges based on the composite
gradation of the above sieves. The working range limits of the composite
gradation are based on a moving average of 4-tests (N=4). The working
ranges are: '

Sieve Size Working Range
4.75 mm [# 4] steve or greater +-3%
2.36 mm [# 8] to 600 pm [# 30] +-4 %
sieve
300 um [# 50] sieve +-3 %
150 um [# 100] sieve +/-2 %

The Contractor shall produce a mixture of uniform composition
conforming to the approved JMF. If, during production, the Contractor
determines from the moving average results of QC aggregate gradation
tests that aggregate adjustments to the JMF working range gradation
requirements are necessary, adjustments may be made within the limits of
the table below without a new mix design providing all other requirements
are met to the satisfaction of the Engineer. A JMF adjustment constitutes
beginning a new lot and restarting the gradation moving average.

Allowable JIMF Adjustments

Sieve Size Allowable Adjustment
4.75 mm [# 4] sieve or greater +5%
2.36 mm [# 8] to 600 um [# + 4%
30] sicve
300 pm [# 50] sieve + 3%
150 pm [# 100] sieve + 2%

Individual proportions of aggregate may be adjusted up to 5 % by weight
from the original mix design provided all other requirements are met to the
satisfaction of the Engineer. Adjustments should be documented on the
JMF adjustment worksheet and signed by the Contractor and the Agency’s
representatives. The Contractor may continue pouring, provided that the
changes are documented and submitted to the Concrete Engineer.
Approval of further adjustments to the JMF without a new mix design is at
the discretion of the Concrete Engineer.

Compliance is determined based on the Contractor’s test results as verified
by department testing.
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The Department’s samples for gradation control acceptance are based on
one lot representing the concrete bridge deck slab placement. Each sublot
shall represent approximately 150 cubic yards. One complete gradation
test of both coarse and fine aggregate is required per subloi. For bridge
deck quantities of less than 150 cubic yards the sublot requirement shall be
waived and only one complete gradation test is required per bridge.

The dosage and types of admixtures proposed for use and their purpose.

C. Laboratory testing requirements and submittals:

To determine the characteristics of the Coniractor proposed mix design, the
Contractor will be required to prepare test batches and do laboratory testing. The
following tests shall be conducted at an AMRL certified laboratory using the exact
materials proposed in the mix design:

Lab testing requirements:

..l:ab)l\);—‘

5.

Slump and air content.

Compressive strength at 1, 3, 7, 28, 56 days (sets of 3).

Hardened air content {ASTM C457) at a minimum of 7 days.

Rapid chloride permeability (ASTM C1202) at 28 days and 56 days
(2 specimens for 28 day test and 2 test specimens for 56 day test
(Take 2 specimens from each batch of a 2 batch mix).

Concrete shrinkage (ASTM C 157) at 28 days.

The Contractor 1s required to contact the Mun/DOT Concrete Engineering Unit a
minimum of 2-days prior to any mixing so that a Mn/DOT representative can observe the
process. This.same 2-day notification is required prior to any physical testing on
hardened concrete samples. Additionally, any hardened concrete test specimens must be
retained for a minimum of 90 days and be made available for Mn/DOT to examine.

All testing for plastic concrete shall be performed after admixtures have been
~added to the concrete mixture.

After completion of the laboratory testing specified herein and, at least, 15
working days prior to the full scale test pour, the following material shall be submitted to
Mn/DOT for review and approval:

L.

Laboratory reports of the design mixes, including the following:

(a) Exact batch weights and properties of all ingredients used and all
aggregate gradations.

{c) Slump and air content (at <5 minutes, 15 minutes, and 30 minutes
after the cormpletion of mixing).

(d) Cylinder identification, including mix designation.

(e) Date and time of cylinder preparation.

() Date and time cylinder specimen was tested.
(g) Compressive strength of each cylinder specimen at 1, 3, 7, 28, and
56 day (sets of 3).
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(h) A graphic plot of age, from 0 to 56 days, vs. strength for each mix
design.

Standard Cylinder Testing: A minimum of 15 test cylinders, 4 inches x 8 inches,
shall be made of each proposed mix. A set of 3 cylinders shall be broken at 1, 3, 7, 28,
and 56 days. Cylinders shall be made in accordance with AASHTO T126 and tested in
accordance with AASHTO T22.

The mix design used in the permanent work shall be of the same materials, same
supplier, and same supplier’s manufacturing plant, and proportions as were used in the
approved test mix. Strength requirements specified for each mix shall also be applicable
to the cylinder tests taken during the production work.

D. Trial placement

A minimum of two weeks prior to the actual pour, a separate trial placement
utilizing 2 minimum of two 10 cubic yard loads shall be successfully completed prior to
placement of the bridge deck slab concrete. The trial placements may be incorporated
into the bridge footings, abutments or end diaphragms. Trial placements need not be
incorporated into the completed project, and may be part of a residential /commercial
construction in the immediate vicinity of the project, but must be mixed and transported
using the same methods that will be used to construct the bridge deck. Final approval of
the mixture is based on satisfactory field placement and performance. The Contractor
shall verify strength results by casting and testing strength specimens. The number of
test specimens (sets of 3) required shall be mutually agreed upon be the Engineer and
Contractor.

Payment for design of the concrete mixes shall be considered as incidental to the
concrete furnished and placed, and no direct compensation will be made therefore.

E. Structural slab curing

A structural slab placement and curing plan for each bridge shall be submitted to
the Engineer for approval at least 2 weeks prior to placement. The Contractor's plan shall
include detailed information regarding the anticipated concrete delivery rates, estimated
start and finish time, and material, labor and equipment that will be used to place, finish
and to cure the deck segment in accordance with specifications, including placement of
wet burlap and soaker hose or other system to maintain the deck in a moist condition
during the curing period. Information supplied shall also include the number of "work"
bridges that will be used, and the number of people responsible for the various tasks. The
plan must also discuss bulkheading methods and materials that will be used if it is
determined that proposed concrete placement rates cannot be maintained.

A pre-placement meeting shall be held 4 weeks prior to the structural slab
placement to review the information and details provided in the placement and curing
plan. The meeting shall be attended by the Contractor, Engineer, and if required by the
Engineer, the concrete supplier and/or concrete pump supplier.

The Contractor is fully responsible for curing methods. The Contractor shall
comply with one of the following curing methods unless other methods are approved by
the Engineer.
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Deck Slab Curing

After completion of the tine texturing for bridge deck slab and after free water has
disappeared from the surface, the Contractor shall apply a membrane curing compound
meeting the requirements of Mo/DOT specification 3754, section B (Requirements for
Concrete Pavement Membrane Curing Compound). The curing compound shall be
applied with approved power-operated spray cquipment. The Contractor shall place the
membrane cure material homogeneously to provide a uniform solid white opaque
coverage on all exposed concrete surfaces (equal to a white sheet of paper). The
membrane cure shall be placed within 30 minutes of concrete placement unless otherwise
directed by the Engineer. Failure to comply with this provision will result in a price
reduction for the concrete item involved in accordance with Mn/DOT Spec. 1503. The
curing compound is not a substitute for the cure specified below, but is required for
moisture retention until the conventional wet curing material can be placed.
Conventional wet curing shall be applied as soon as the concrete can be walked on with
insignificant damage. The deck slab surface shall be kept continuously wet with clean
fresh water for an initial curing period of at least 7 days. The Contractor must provide
adequate personnel to ensure that the deck surface is maintained in a wet condition on
weekends and/or holidays.

F. Crack sealing
2401.3]2 is modified as followed:

Any cracks that develop in the deck surface shall be sealed with an approved
methylmethacrylate or epoxy sealant just prior to opening the bridge to traffic. Sand
shall be broadcast on the surface after flood coat sealant application.  All work required
to seal cracks prior to opening the bridge to traffic shall be included in the payment for
3Y33AHP deck concrete.

SB-9.8 Contractor Concrete Mix Design: Self Consolidating Concrete (SCC)

For Bridge No. 25024, the Contractor shall design a Self Consolidating Concrete
(SCC) for the filling between pier wall elements. The work shall be performed in accordance
with the requirements of Mn/DOT 2461 and the following:

The Contractor must have prior experience producing SCC and must have
supplied SCC to at least one previous Mn/DOT job.

The Contractor shall be responsible for determining the appropriate concrete mix
design proportions based on a volume of 1.000 cubic yard and testing the mixes in accordance
with the requirements.

Any Mn/DOT approved admixture including water reducers, super-plasticizers,
retarders, accelerators, and any Viscosity Modifying Admixture (VMA) or a combination thereof
may be used at the discretion of the Contractor. The approved list is on file in the Mn/DOT
Concrete Unit or can be found at the following web site: www.dot.state.mn.us/products
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The Contractor shall obtain a written statement from the manufacturer of the
admixtures verifying the compatibility of the combination of materials and the sequence in
which they are combined. The manufacturer will further designate a technical representative
from the concrete supplier or his company to be in charge of the dispensing of the admixture
products. The technical representative shall act in an advisory capacity and shall report to the
Contractor any operations or procedures which are considered by the representative as being
detrimental to the integrity of the placement. The manufacturer’s technical representative wiil be
present during the concrete placement unless the Engineer waives his presence.

A. Specific requirements for Self Consolidating Concrete (SCC) concrete:

1.

e

Cement complying with ASTM C 150 Type I or /Il or ASTM C595
blended cement currently on the MN/DOT approved list shall be used. Up
to a total of 30 percent replacement by mass (weight) with fly ash
conforming to ASTM C618, ground granulated blast furnace slag
conforming to ASTM C 989, and/or Silica Fume conformmg to ASTM C
1240 may be used. Replacement with Silica Fume shall not exceed 5
percent of the total cementitious material.

The Contractor shall designate a 4” spread range. The max spread shall be
28" and kept consistent during the entire placement.

A Visual Stability Index (VSI) of 1 or less is required according to ASTM
C1610.

The coarse aggregate shall be class A.

The Contractor shall use any good standard practice to develop a job mix
formula and gradation working range by using procedures such as but not
limited to 8-18, 8-20 gradation control, Shilstone process, FHWA 0.45
power chart or any other performance related gradation control to produce
a workable and pumpable concrete mixture meeting all the requirements
of this contract.

The mixture shall be designed and produced at a water/cementitious ratio
of not greater than 0.45.

The air content shall be 6.5 percent plus 2.0 percent or minus 1.5 percent
at the point of placement.

The concrete will obtain an anticipated strength of 4300pst at 28 days
when measured in accordance with ASTM C31. The maturity method
according to ASTM C1074 may be considered for subsequent strength
determination.

B. Mix design submittals

The Contractor shall submit the following to the Engineer and Mn/DOT for
review prior to the beginning of laboratory tests for the mix designs.

1.

A completed Contractor mix design form using the Mn/DOT Contractor Mix
Design Submittal package available from the Mn/DOT Concrete Engineering
website. Any changes or adjustments to the material or mix design require a
new Contractor mix design submittal. For mix design calculations, Mn/DOT
Concrete Unit will provide specific gravity and absorption data.
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A Job Mix Formula (JMF) containing proportions of materials and individual
gradations of each material, plus a composite gradation.

The JMF submittal shall include working ranges based on the composite
eradation of the above sieves. The working range limits of the composite
gradation are based on a moving average of 4-tests (N=4). The working
ranges are:

Sieve Size Working Range
4.75 mm [# 4] sieve or greater +/-5%
236 mm [# 8] to 600 um [# 39] -4 Yo
sieve
300 um [# 50] sieve +/-3 %
150 um [# 100] sieve +-2%

The Contractor shall produce a mixture of uniform composition
conforming to the approved JMF. If, during production, the Contractor
determines from the moving average results of QC aggregate gradation
tests that aggregate adjustments to the JMF working range gradation
requirements are necessary, adjustments may be made within the limits of
the table below without a new mix design providing all other requirements
are met to the satisfaction of the Engineer. A JMF adjustment constitutes
beginning a new lot and restarting the gradation moving average.

Allowable JIMF Adjustments

Sieve Size Allowable Adjustment
4,75 mm [# 4] sieve or greater +5%
2.36 mum [# 8] to 600 um [# + 4%
30} sieve
300 um [# 50] sieve + 3%
150 um [# 100] steve 2%

Individual proportions of aggregate may be adjusted up to 5 % by weight
from the original mix design provided all other requirements are met to the
satisfaction of the Engineer. Adjustments should be documented on the
IMF adjustment worksheet and signed by the Contractor and the Agency’s
representatives. The Contractor may continue pouring, provided that the
changes are documented and submitted to the Concrete Engineer.
Approval of further adjustments to the JMF without a new mix design is at
the discretion of the Concrete Engineer.

Compliance is determined based on the Contractor’s test results as verified
by department testing.
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The Department’s samples for gradation control acceptance are based on
one lot representing the concrete bridge deck slab placement. Each sublot
shall represent approximately 150 cubic yards. One complete gradation
test of both coarse and fine aggregate is required per sublot. For bridge
deck quantities of less than 150 cubic yards the sublot requirement shall be
waived and only one complete gradation test is required per bridge.

3. The dosage and types of admixtures proposed for use and their purpose.
C. Laboratory testing requirements and submittals:

To determine the characteristics of the Contractor proposed mix design, the
Contractor will be required to prepare test batches and do taboratory testing. The
following tests shall be conducted at an AMRL certified laboratory using the exact
materials proposed in the mix design:

Lab testing requirements:

1. Spread and air content.
2. Compressive strength at 1, 3, 7, 28, 56 days (sets of 3).

The Contractor is required to contact the Mn/DOT Concrete Engmeering Unit a
minimum of 2-days prior to any mixing so that a Mn/DOT representative can observe the
process. This same 2-day notification is required prior to any physical testing on
hardened concrete samples. Additionally, any hardened concrete test specimens must be
retained for a minimum of 90 days and be made available for Mn/DOT to examine.

All testing for plastic concrete shall be performed after admixtures have been
added to the concrete mixture.

After completion of the laboratory testing specified herein and, at least, 15
working days prior to the full scale test pour, the following material shall be submitted to
Mn/DOT for review and approval:

1. Laboratory reports of the design mixes, including the following:

(2) Exact batch weights and properties of all ingredients used and all
aggregate gradations.

(c) Slump and air content (at <5 minutes, 15 minutes, and 30 minutes
after the completion of mixing).

(d) Cylinder identification, including mix designation.

(e) Date and time of cylinder preparation..

(f} Date and time cylinder spectmen was tested.

(2) Compressive strength of each cylinder specimen at 1, 3,7, 28, and
56 day (sets of 3).

(h) A graphic plot of age, from 0 to 56 days, vs. strength for each mix
design.
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The mix design used in the permanent work shall be of the same materials, same
supplier, and same supplier’s manufacturing plant, and proportions as were used in the
approved test mix. Strength requirements specified for each mix shall also be applicable
to the cylinder tests taken during the production work.

b. Full Scale Test Pour

1. The Contractor shall construct a full scale test pour at least 5 days prior to
placing concrete in the bridge to demonstrate their ability to handle, place,
finish The SCC. The dimensions of the test pour shall be of the same size
and dimension as the original bridge element. The Contractor shall
construct the test pour so that it complies with the applicable requirements
of 2401 and these special provisions using the same SCC mix design
accepted for use in the bridge. The contractor shall submit the location
and proposed dimensions of the pour to the Mn/DOT for Approval.

The Contractor shall place, finish, cure the test pour using the same
personnel, methods and equipment that the Contractor intends to use on
the structural slab.

Not less than one day after construction of the test pour, the Contractor shall
take four full-depth cores. The four cores will be examined by Mn/DOT to
determine if the concrete was properly consolidated during placement.

Acceptance of the test pour is contingent upon demonstrating that the
requirements of the Project are satisfied for placement, consolidation,
finishing, curing and testing.

The qualification slab shall be removed and disposed of by the Contractor in
accordance with 2104.3C.

SB-9.9 Texture Planing of Bridge Slabs

All texture planning work within this provision can be deleted from the Contract
at the Engineer’s discretion.

The texture planning work shall be only on the final roadway surface. The
surface of the sidewalk at the south side of the bridge used as traffic lane during Stage 2
construction shall not be finished with texture planing.

Delete the 3™ paragraph of 2401 3F3b(3) and substitute the following:

Special care shall be taken in finishing roadway surfaces in the vicinity of
expansion devices and other locations where breaks in continuity occur to ensure a smooth riding
surface.

After the concrete has been consolidated, screeded, floated, and carpet dragged,
curing shall be applied as soon aspossible. :
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Upon completion of curing, a surface smoothness check will be made on the
roadway surface. The final surface shall meet the tolerance requirements of 2401.3F3b(3).
Surface areas not meeting the specified tolerances shall be corrected by removal and replacement
or by grinding the high spots to the extent directed by the Engineer prior to beginning surface
texturing operations. Nonconforming areas that are not satisfactorily corrected shall be subject
to 1503 and 1512.

After completion of work required to meet surface tolerance, the Contractor shall
texture the roadway surface in a longitudinal direction by planing the hardened concrete by
diamond saw-blade grinding. The entire surface area of the roadway except the area within
500 mm (20 inches) of the curb shall be planed to a uniform texture. The surface shall have a
finished texture with the width of the grooves between 2.5 mm (1/10 inch) and 3.3 mm
(1/8 inch) at a distance of between 2.0 mm (5/64 inch) and 3.0 mm (1/8 inch) apart. The
grooves shall not be less than 0.8 mm (1/32 inch) or more than 3.0 mm (1/8 inch) in depth. The
actual textured surface in any selected 0.5 meter (1.5 feet) by 30 meter (100 foot) longitudinal
strip shall not be less than 98% of the surface area.

~ During planing operations, joints must be adequately protected agamst damage
and special care shall be taken to avoid damage to expansion devices. Planing shall be done in a
manner that will provide a smooth riding surface at expansion joints and at the ends of the
concrete wearing course. After completion of the planing, the permissible surface deviation will
be 3 mm (1/8 inch) in 3 meters (10 feet) measured with a straightedge laid longitudinally and
3 mm (1/8 inch) in 1 meter (3 feet) measured transversely at right angles to the centerline of
roadway.

All slurry material shall become property of the Contractor and must be disposed
of as per Mn/DOT 2104.3C3, as approved by the Engineer, and as described in this special
provision.

All concrete residue and water (slurry) resulting from concrete texture planning
must be continuously vacuumed from the surface, captured, and containerized for further
handling or processing. The slurry must not be permitted to flow across lanes occupied by
traffic, flow into drainage facilities or discharge anywhere within the highway Right of Way.
The Contractor must submit a slurry disposal or reuse plan at the preconstruction conference for
approval by the Engineer.

The method to manage the slurry may require separation of the solids from the
liquids. This separation may be achieved mechanically by centrifuging or passively by allowing
settlement of the fines to occur in a temporary impermeable lined containment area. If a
temporary containment area is used within the highway Right of Way, a Site Plan as per 1717
will be required for the Engineer's approval. The minimum Site Plan shall include methods for
storm water protection at the temporary containment area, a description of the proposed
separation method, and the process for final removal and restoration of the disturbed containment
area. For any method used to separate the liquid from the solids, the Contractor shall identify the
name and location of the POTW (publicly owned treatment works facility) that the liquids will
be depostted in, or how the processed water will be reused by the Contractor.
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As part of the slurry disposal or reuse plan, the Contractor must be able to
provide, upon request, documentation that identifies the name and location of the MPCA
permitted lined mixed municipal solid waste (MMSW) or industrial landfill that the solids will
be deposited in, or identifies any alternative methods of disposal or reuse that meet
environmental requirements of regulated industrial waste.

The Contractor shall held Mn/DOT harmless for any fines or sanctions caused by
the Contractor's actions or inactions regarding compliance with conerete slurry management and
disposal. All materials and labor for installation of storm water protection practices,
maintenance, control, removal and disposal for the management of concrete slurry is incidental
to the bridge deck texture planning operation.

Planed areas not meeting requirements may, at the Engineer's option, be replaced,
re-planed or left as is and accepted for payment subject to a price reduction of $2.70 per square
meter (25 cents per square foot) but, in all cases, positive surface drainage shall be provided.

Measurement will be made to the nearest square foot of concrete area planed and
textured based on surface arca. Payment will be made under Item 2401.618 "BRIDGE DECK
PLANING", at the Contract bid price per square foot, which shall be compensation in full for all
costs relative to the specified texture planing.

SB-9.10 Structural Slab Wetting
Add the following to 2401.3F3b:

12 hours prior to placing the bridge slab, use potable water to prewet all surfaces
of the inverted T-beams that the new bridge slab will be in contact with. Thoroughly wet the
surface to a saturated condition and keep saturated. Keep the surface in a Saturated Surface Dry
(SSD) condition by blowing out all standing water in depressions or areas of removal one hour
before placement begins.

SB-10 (2402)  STEEL BRIDGE CONSTRUCTION
SB-10.1 Metal Railing

This work shall consist of furnishing, coating, and installing metal railing,
including all anchorages and fittings, in accordance with the applicable provisions of 2402, 2433,
2471, 2478, the Plan and the following. The contractor is responsible for communicating all
applicable specifications, special provisions and requirements to all subcontractors.

Al Engineer

Engineer, as used herein, when relating to shop fabrication and coatings, shall
mean the Departments Bridge Construction and Maintenance Engineer.
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B. Materials

All materials shall be in accordance with the Plan details. If not specified, all
steel shall comply with 3306, except that pipe and pipe sleeves shall comply with 3362,
Threaded rods, bolts, nuts, and washers shall meet 3391 and shall be galvanized in
accordance with 3392 or electroplated in accordance with ASTM B 633, Type iII, SC 4.

C. Anchorages

Except when part of a proprietary anchorage assembly, threaded rods and bolts
shall meet the requirements of 3385 and 3391, respectively.

Adhesive or cast-in-place type anchors shall be used unless otherwise specified in
the Plan. Adhesive anchors shall not be allowed for “Structural Tube Railing Design T-17
construction.

If the Contractor chooses adhesive anchors, the Contractor shall submit, for
approval by the Engineer, the following chemical adhesive supplier's product literature or
calculations to establish embedment depth. This information will demonstrate compliance
with the specification:

. Name of supplier
. Full product name (as given in supplier's literature)
. Embedment depth as determined from supplier's literature

Anchorages for fastening rail posts shall have an ultimate pull out strength, as
specified in the Plan, and shall be installed in sound concrete to a depth equal to at least
six times the rod or bolt diameter. Bolt heads and/or nuts shall be in contact with the
adjacent surface and shall be torqued to approximately 108 Nm (80 foot pounds) unless a
. different torque is recommended by the manufacturer. Adhesive anchorages shall consist
of a continuously threaded rod secured by an adhesive or mortar.

Laboratory tests, that include static load tests for ultimate pullout strengths, shall
be performed on anchorage systems that are subject to tensile loads. The tests, in
accordance with ASTM E 488, shall be performed and certified by an independent testing
laboratory. The Contractor shall furnish the Engineer with the test reports and the
specification sheets that are prescribed by ASTM E 488.

The Contractor shall demonstrate the anchorage system for drilled-in anchorage
systems at the first site of field installation prior to actual use m the Project. The
demonstration shall include installation and a static tension test in the presence of the
Engineer, in accordance with test procedures prescribed in ASTM E 488. No portion of
the testing device shall bear on the concrete surface within a distance equal to the
anchorage embedment depth. Three anchorages shall be tested to not less than Y% the
required minimum ultimate pull out strength or the value given in Table 1, whichever is
less. Failure of an anchorage test will require a modification of installation procedures or
use of a different anchorage system.
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In addition to the three tests stated above, the Engineer will require that each
bridge have an additional 2% (not less than 1 test) of the remaining anchorages tested at a
latter date. The Engineer will determine the locations of the additional anchors. Ifa
failure occurs while testing the additional 2%, more testing will be required at the rate of
an additional 1% per each failure at the Contractor's expense. Compensation for costs of
testing is included in the payment for anchorage type reinforcement bars.

Bolt or Rod Minimum Ultimate Pull-out
Diameter Embedment Depth  Strength
Location inches inches pounds
Ornamental Metal Railing 5/8 5 24000
At the South Edge of Deck
TABLE 1
ANCHOR ROD PROOF LOADS, KN (kips)
TYPE OF ROD, FROM SPEC. 3385
DIA., mm (inches) TYPE A TYPE B TYPE C TYPE D
13 (1/2") 21.0 (4.75) 25.0 (5.7) 45.0 (10.1) 22.0(4.9)
16 (5/8™) 33.0(7.4) 39.5(8.9) 70.0 (15.8) 34.0 (7.6)
19 (3/4") 47.0 (10.6) 56.0 (12.6) 101.0 (22.8) 49.0 (11.0)
22 (7/8") 65.0 (14.5) 77.0 (17.4) 138.0 (31.0) 67.0 (15.0)
25(1™ 85.0 (19.0) 100.0 (22.6) 180.0 (40.5) 86.0 (19.5)

Installation of anchorages shall be in accordance with the manufacturer's
recommendations and as specified in the Plan.

Any voids occurring between the top of the anchorages and the concrete in which
it is embedded shall be filled with caulk approved by the Engineer.

D. Fabrication and Inspection Requirements

All metal railing shall be fabricated in accordance with 2471 and the Plan. The
welding code shall be AWS D1.1-Structural Welding Code-Steel. Welding Procedure
Specifications (WPSs) shall be submitted to the Engineer, for approval, prior to the start of

fabrication.

Prior to fabrication the Contractor shall submit a Quality Control Plan (QCP) and
fabrication drawings that are acceptable to the Engineer. Any work started prior to

receiving approved drawings WPSs, and a QCP, shall be subject to 1512. The Contractor
shall also give the Engineer at least 5 working days notice prior to beginning work so that
Quality Assurance (QA) inspection may be provided.
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All metal railing will be inspected by the Engineer. The purpose of the
inspection(s) is to establish compliance with the Contract Documents. The shop
inspection(s) is not intended to supplement or replace the Contractor's own Quality
Control (QC). The Contractor is ultimately responsible for the correction of errors and
faulty workmanship or for the replacement of nonconforming materials.

All parts of the fabrication are to be visually inspected and the inspections are to
be documented by the Contractor's QC personnel. Any Nondestructive Testing required
by the Contract Documents shall be performed and documented by an ASNT-TC-1A
Level IT qualified inspector.

Parts found to be in nonconformance shall be documented by using a
Nonconformance Report form (NCR). The NCR shall describe in detatl the fabrication
error and the proposed repair procedure(s) in accordance with the QCP. Repair(s)
performed shall be subject to the written approval of the Engineer.

E. Coating Requirements

All railing material shall be galvanized in accordance with 3394 after fabrication
and painted (Duplex Coated) using the applicable provisions of 2478. The primer coat
shall not be used on galvanized surfaces. The color of the finish coat shall match Federal
Standard 595C, Color No. 20062, Dark Brown, and have a semi-gloss finish.

Pre-Galvanized Procedure(s):

1. Calibrate dry film thickness gages in accordance with SSPC-PA 2-
Measurement of Dry Coating Thickness with Magnetic Gauges.

2. Prepare all fabricated material surfaces by abrasive blast cleaning to a
minimum of SSPC-SP 6/NACE No. 3-Commercial Blast Cleaning, prior to
galvanizing.

3. Purchase Order(s) shall inform the galvanizer as to which specific items
are going to be duplex coated so that they may comply with any additional
cleaning required to meet the "Post Galvanizing Procedures”, and, as necessary,
meet the visual requirements of aesthetic, ornamental products. The galvanizer
shall also be informed which materials, to be galvanized, are reactive (e.g. 3309,
ete.).

Galvanizing Procedure(s):

1. All metal railing to be galvanized will be processed utilizing a "dry”
kettle. The metal railing shall be prefluxed prior to the galvanizing bath using an
aqueous tank of zinc chloride/ammonium chloride. The use of a "top flux"
blanket on the molten zine bath will not be permitted.

2. Air cool the metal railing to ambient temperature before handling for
shipment and/or storage. Do not quench the metal railing or apply any post-
galvanizing treatments.

30-SB



S.P.2513-25024 (T.H. 61 = 003)
December 8, 2010

3. Lumps, projections, globules, or heavy deposits of zinc, which wili
interfere with the "intended use of the product”, will not be permitted. Damage to
the galvanized zinc coating resulting in uncoated "black” and/or bare areas,
blisters, flux deposits, and dross inclusions will also be considered unacceptable.
Galvanized material that does not meet the requirements of 3394, shall be
repaired in accordance with the methods described in ASTM A780. Required
repair(s) may be subject to written approval of the Engineer. "Intended use of the
product” shail be defined as surface conditions that, when painted, will produce
acceptable aesthetic and/or visual qualities.

4, Galvanized metal railing shall be stored in a manner that will prevent the
formation of "white-rust” or wet storage painting. "White rust" or staining of the
galvanizing is not acceptable. A written repair procedure shall be subject to the
approval of the Engineer. All repairs shall be performed at no expense to the
owner.

5. The galvanizer shall provide the Engineer with all galvanizing process-
related Quality Control documents prior to shipment of the galvanized product.
These documents shall include the following: coating material certifications,
visual examinations, and coating thickness examinations.

6. The galvanized metal railing shall have a straightness tolerance of 1/8 inch
in 10 fi, prior to any subsequent paint applications. Any galvanized metal railing
not meeting this tolerance shall be straightened.

7. It is the galvanizer's responsibility to provide the Engineer with advanced
notification of at least 5 working days of intent to ship so that the Engineer can
perform a Quality Assurance audit.

Post Galvanizing Surface Preparation:

1. Preparation of galvanized surfaces for painting shall be in accordance with
ASTM D63386.

Paint Application:

1. Surface cleaning shall be by the solvent cleaning method and surface
preparation shall be performed by sweep blasting.

2. All sweep blasted galvanized railing shall be coated with the subsequent
coat(s) within the time frame defined in ASTM D 6386, Sect. 5.4.1, or within the
same 8-hour shift, maintaining manufacturer defined control and environmental
conditions. The Contractors QC personnel shall document that all parameters
were followed.

¥

3. All coating material shall be applied in accordance with the contract
documents and the manufacturer's Product Data Sheet (PI)S) and application
guides for the material and system specified.

4. Coating material(s) shall meet the requirements of 3520. The color of the
intermediate coat shall present a distinct contrast from other applied coatings.
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5. QC Inspections of all coated products shall be accomplished by an
observer with normal color vision, in a "well lighted" area, during each coating
phase and prior to final acceptance.

"Well-lighted" shall be defined as a minimum of 50 foot candles of artificial light
or natural daylight. A light meter with readings in toot candles shall be used to
verify the adequacy of the lighting.

Handling and Shipping of Coated Metal Railing:

Al completed, fabricated, and coated metal railing shall be protected
during handling, and shipping, to prevent any damage to the coating(s). Coated
metal railing shall not be moved or handled until the coating has cured, but in no
case sooner than recommended by the coating manufacturer.

Metal railing may be padded to protect it from direct contact with wood,
steel, or other packaging materials that could seratch, mar or otherwise damage
the final coated railing finish. Softeners may be used in conjunction with high-
density foam or other acceptable packaging materials at all points of contact.

Storage of Coated Metal Railings:

All completed coated metal railing shall be stored in accordance with 1606
and the following:

1. All railing shall be clearly tagged/piece marked by the fabricator prior to
final storage. Identification markings shall include, as a minimum: individual
piece marks, bridge and/or project number(s), fabricator and applicator job
numbers. All marking(s) shall not be visible to the public when the railing is in
its installed position. The method of identification shall be included in the
fabricators QCP.

2. It is the Contractors responsibility to provide the Engineer with advance
notification of at least 5 working days of intent to ship, so that the Engineer can
perform a QA audit prior to shipping.

F. Construction Requirements

The steel posts shall be adjusted to obtain the grade and alignment as shown in the
Plans by one of the following methods:

1. The steel posts shall be shimmed with steel shims or washers to the proper
grade and alignment, not to exceed 1/4 inch of shim height. Before attaching the
nuts, coat the surface between the base plate and concrete rail with an approved
silicone caulk. Tighten the anchor rod nuts (as per section "C"-Anchorages) and
neatly smooth the caulk around the perimeter of the rail post base plate.
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2. The anchor rods shall have leveling nuts threaded on them and turned
down to the base of the anchor rods. The rails shall be instalied and the steel
posts set to the proper grade and alignment by adjusting the leveling nuts. Install
the top nuts and tighten them firmly to the base plate. The space between the base
plate and the concrete shall be filled and neatly finished with grout that 1s
approved by the Engineer.

Ground all metal railings. Install all electrical grounding in accordance with the
applicable provisions of Mn/DOT specification 2557 and the National Electrical Code.
Clamp or braze the ground wires to the grounding device, then practicably route and
attach to the nearest rail by clamping, brazing, or any other approved means that will
provide a permanent positive connection. If rail has non-continuous sections, use a #6
AWG solid copper wire to connect adjacent railing panels.

If the bridge does not include exposed electrical equipment, then ground the rails
at points directly below or adjacent to the railing at all abutment corners. The grounding
system will consist of a #6 AWG solid copper wire connected to the railing which in turn
is connected to a copper coated steel rod having a nominal diameter of 5/8 inch or more
and a minimum length of 8 feet installed to an elevation approximately flush with the
ground surface.

If the bridge includes exposed electrical equipment, such as roadway lighting,
traffic signals, variable message signs, surveillance cameras, or ramp metering, then bond
the railing grounding system to the exposed electrical equipment grounding system. Refer
to the electrical plans and electrical special provisions for details regarding bonding
multiple electrical grounding systems.

G. Repairs of Coated Steel Railings:

Any damaged coated surfaces, identified through either Quality Control or
Quality Assurance inspections as being unacceptable, either after the application of the
paint or after shipping and handling, shall be subject to the provisions of 1512.

H. Method of Measurement

: Measurement will be by length in feet based on Plan dimensions between the
outside ends of metal railings.

I Basis of Payment

Payment for Item No. 2402.583,"ORNAMENTAL METAL RAILING" and Ttem
No. 2402.584, “STRUCTURAL TUBE RAILING DESIGN T-1” will be made at the
contract price per foot and shall be compensation in full for all costs of fabrication,
galvanizing, surface preparation, painting, delivery, and installation, as described above.
Failure to comply with any of these requirements will result in rejection of the material
and/or reduction in payment.
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SB-11 (2405) PRESTRESSED CONCRETE BEAMS

The provisions of Mo/DOT 2405 are modified and/or supplemented with the
following:

Delete the first paragraph of 2405.3M and substitute the following:

Prestressed concrete beams shall be erected in a manner that will provide safety to
the workers, inspectors, and the public, at all times, as well as reasonable assurance against
damage to the prestressed members.

SB-11.1 Prestressed Concrete Fabricator Certification

The Fabricator's quality control office shall maintain documentation containing
the data required by the specifications and the State Materials Engineer. This documentation
shall contain test data and measurements taken at times and locations approved by the Engineer,
assuring that monitoring, by personnel not directly involved in production, 1s sufficient to ensure
compliance with approved procedures.

If the Engineer's review of fabrication work discloses that approved procedures
are not being followed, the Fabricator shall immediately correct the procedure.

The Engineer will determine what additional testing work must be done by the
Fabricator or, if necessary, what part of the work must be repaired or replaced if fabrication work
is not properly monitored and documented by the Fabricator.

Any and all costs of required additional menitoring and testing shall be at the
expense of the Contractor with no additional compensation.

SB-11.2 Special Requirements for Prestressed Inverted T-Beams
A. Surface Requirements

The upper surfaces of the inverted T-beams shall have a roughened surface for
bonding to the cast-in-place portion of the deck. The roughened surface must have an
amplitude of at least 4”. The method used to obtain the %4” amplitude roughness must be
reliable. Subsequent failure of obtaining the ¥4” roughness on the actual inverted T-
beams will be grounds for rejection of the beams.

B. Age Requirements

Prior to pouring the cast-in-place bridge deck onto the inverted T-beams, a
minimum of 14 days of aging shall be required for the inverted T-beams starting from the
date that the beams are initially cast. The date that each beam 1s cast shall be recorded
and clearly marked on the prestressed concrete beam.
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C. Shop Drawings

Shop drawings for the prestressed inverted T-beams will be required. Separate
shop drawings for each beam type shall be furnished to the Engineer for approval. The
Contractor shall allow a review period of 14 calendar days by the Department prior to
fabrication of the inverted T-beams. Shop drawings shall be per the design plans, and
any changes or deviations will require the Engineet’s approval.

The shop drawings shall include all information necessary to completely fabricate
the beams, and, as a minimum, shall include beam length, cross-section with dimensions,
end-of-beam details, strand size and location, initial prestressing jacking force, initial and
final concrete strengths, reinforcement bar size and spacing, projected length of bars
extending out of the section, and required number and size of handling devices. All
handling devices shall be located within 27-0” from the ends of the beams.

D. Inspection by Mn/DOT

Only beams bearing a mark indicating that they were examined by a Mn/DOT
inspector and approved for shipment shall be delivered to the Project site.

E. Method of Measurement

Measurement of Inverted T-beams will be made by the linear foot for the
summation of beam lengths measured out-to-out of beam along the centerline of beams.

F. Basis of Payment

Payment for Item No. 2405.603, “PRESTRESSED BEAM INV-T 187 TYPE ™,
for invert T-beams will be made at the Contract price per linear foot for each type, and
shall be compensation in full for all costs of materials, shop drawings, fabrication,
construction of the test section specimen for the roughened surface, transportation and
erection of the beams in their final position, as described above.

SB-11.3 Prestress Transfer

Monitor the ends of the rectangular prestressed concrete beam during the strand
release process. If during the release of the individual prestressing strands cracks occur in the
ends of the beam the following release sequence will be required.

Delete the first sentence of the second paragraph of 2405.3H.
Add the following to 2405.3H:

Conduct prestress transfer in a sequential and alternating manner symmetrical to
the vertical axis of the beam in order to minimize the lateral eccentricity of the prestress forces
and diminish cracking of the concrete. Release individual prestressing strands in the following
sequence:
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Beginning with the bottom row of strands, proceed to the outermost strands in this
row and release one strand each side of center. Move up one row, to the outermost
strands in this row and release one strand each side of center. Move to the top row at the
top of the beam, to the outermost strands and release one strand each side of center.
Move to the second row from the top of the beam to the outermost strands and release
one strand each side of center. Proceed to the bottom row of strands at the bottom of the
beam, 3 columns from the vertical axis, and release one strand each side of center. Move
up one row in the same column and release one strand each side of center. Then proceed
to the innermost strands in the bottom row and release one strand each side of center.
Move up one row and release the same strands. Proceed to the innermost strands in the
top row at the top of the beam and release one strand each side of center. Proceed to the
bottom row, 1 column in from the outmost strands and release one strand each side of
center. Move up one row and release the same strands. Proceed to the bottom row, 2
columns out from the vertical axis of the beam and release one strand each side of center,
Move up one row and release the same strands.

Once release has started, all strands of that beam shall be released in the sequence
described above even if cracking is noticed near the end of the beam. Notify the Engineer
immediately of any cracking and no other beams with the same strand pattern may be fabricated
until the Engineer has approved a revised release sequence.

SB-12 PRECAST CONCRETE ABUTMENT, WINGWALL AND PIER ELEMENTS

Description of Work

This work consists of furnishing, erecting, grouting, filling with SCC, and
installing precast concrete elements for abutments, wingwalls, pier caps, pier bases and pier
walls, including all necessary materials, equipment, and closure pours to complete the work as
shown 1n the Plan.

In order to meet the required curing time, all precast elements shall be fabricated
before the starting of pile driving for the “Accelerated Bridge Construction” (ABC) required
schedule for this project. Contractor shall plan the production of the precast concrete element for
abutments, wingwalls and piers with the precast element supplier(s) to meet the ABC schedule
for this project. :

SB-12.1 Materials
A. The concrete for the precast elements shall be Mo/DOT mix 3Y43.

B. Use structural non-shrink grout for through holes, keyway, and any blockouts
shown on the Plan. The Contractor shall submit test results of the grout mixture verifying
compliance with the following requirements:

1. Product Composition
1.1 Neat Grouts: The product shall be composed of all fine particles and have
a consistency of a powder.
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Extended Grouts: A 3/8 inch pea gravel aggregate extension may be used
in conjunction with a neat grout. The aggregate composite shall not
exceed 50% by weight.

Neat and extended grouts must comply with the specifications set forth in
Section 2 through Section 6 of SB-12.1.B.

Compressive Strength
The product shall meet the following time-based criteria for compressive
strength based on ASTM C 109:
+ 1 day: Minimum 4000 psi
+ 7 day: Minimum 5000 psi
If a 7 day compressive strength is not available for a product, the
following criteria shall be used:
= 28 day: Minimum 6000 pst
Splitting Tensile Strength
The product shall meet the following time-based criteria for splitting
tensile strength based on ASTM C 496:
» 1 day: Minimum 200 psi
+ 7day: Minimum 400 pst
If a 7 day splitting tensile strength is not available for a product, the
following criteria shall be used:
» 28 day: Mimmum 600 psi
If no splitting tensile strength information is available for a product, the
following criteria shall be used:
» 1 day compressive strength divided by 15 must be greater than 300 psi
« 7 day compressive strength divided by 15 must be greater than 400 psi
« 28 day compressive strength divided by 15 must be greater than

500 psi (in lieu of 7 day strength)
Shrinkage
The product shall meet the following criteria for shrinkage based on either
ASTM C 157 or ASTM C 596. Neat grouts shall be evaluated with 1 in.
square cross section prisms and extended grouts shall be evaluated with
3 in. square cross section prisms. The criteria shall remain the same
regardless of test prism size.
« 28 day: Maximum 0.04% (400 microstrain)

Mixing Procedure

If an aggregate extension is used, the aggregate shall be added to the initial
water content before any powder is added.

The powder shall be added to the specified minimum water content. An
additional water amount shall be supplied after approximately 80% of the
product has been added to the initial water. This additional water amount
may be specified by the manufacturer or may be taken as the difference
between the specified maximum water content and the specified minimum
water content. The specified maximum water content for a specific
product shall not be exceeded. No water shall be added to the product
once placement has commenced.
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Flow

The product shall be tested on site according to SB-12.1.B.6.2, after

mixing and immediately before pouring the product.

The product shall be tested on a standard flow table specified by

ASTM C 230. The testing procedure shall follow ASTM C 1437 with the

following modifications:

+ The average diameter of the product shall be measured after the mold
is lifted to determine the product's flow under its own self weight.

+  The table shall then be dropped 10 times m 15 seconds.

+  The average diameter of the product shall be measured after 10 drops.

» If either the self weight or 10 drops causes the product's diameter to
exceed the diameter of the table, then that measurement shall be
recorded as the diameter of the table.

The product shall meet the following criteria for flow based on the

procedure in 9.2:

»  Minimum average diameter from self weight flow: 7 in.

«  Minimum average diameter after 10 drops: 9 in.

Recognized Grout Products

« Set 45® Hot Weather Grout

+ Five Star® Highway Patch

«  Set 45® Hot Weather Grout extended with pea gravel

Submittals

Submit the following to the Engineer for review and in accordance with the
requirements of 1502 and these special provisions:

1.

Shop Drawings:

Submit five sets, 11 x 17 inch sheets with a 1% inch blank margin on the
left-hand edge.

Place the Project designation data in the lower right-hand corner of each
sheet.

Prepare shop drawings and supporting calculations certified by a
Professional Engineer licensed in Minnesota.

Design, show and locate all lifting inserts, hardware or devices, and
vertical adjustment hardware on the shop drawings for the Engineer’s
review. Design lifting hardware according to the provisions of Chapter 5
of the PCI Design Handbook.

Provide ID for all precast elements to be stamped on elements.
Contractor shall identify the location of the precast plant or yard and
stamp on the precast elements.

Do not order materials or begin work until review of the shop drawings is
complete.

Do not deviate from the shop drawings unless authorized in writing.
Contractor is responsible for costs incurred due to faulty detailing or
fabrication.
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The Engineer reserves the right to review these drawings forupto 7
calendar days. This right applies each time the drawings are submitted or
re-submitted.

Erection Plans:

Submit five sets, 11 x 17 inch sheets with a 174 inch blank margin on the
left-hand edge.

. Place the Project designation data in the lower right-hand corner of each
sheet. ' :
Prepare drawings and supporting caiculations certified by a Professional
Engineer licensed in Minnesota.

. Check that all handling and erection stresses, deflections and bracing
conform to Chapter 5 of the PCI Design Handbook.

Include the following at a minimum on the stallation plans:

1) Minimum clearances of reinforcing to precast element edges, and
to the face of through holes.
2) Locations and details of lifting devices including supporting

calculations. Design all lifting devices based on the no cracking
criteria in Chapter 5 of the PCI Design Handbook. Use a device
that will have a 3"min. top cover and a 1 inch min. bottom cover
after installation. Galvanize the device after fabrication per
Mn/DOT Spec. 3392 or 3394,

3) Type and amount of any additional reinforcing required.

4) Calculations showing that tensile stresses in all elements do not
exceed the modulus of rupture during the handling, fabrication,
shipping, and erection of the element.

5 Minimum concrete compressive strength attained prior to handling
the precast concrete elements.

6) Load distribution.

7) Cables and lifting equipment.

8} Details of vertical adjusting system and hardware. Galvanize per
Mn/DOT 3392 or 3394,

f. Include details showing the erection and installation of the
proposed precast elements in accordance with the Plan.

g Submit Erection Plan drawings and calculations including the

following minimum information:

1) Crane and pick locations

2) Crane charts

3) Element erection sequence

4) Vertical adjustment method for distributing the precast
element load to supporting piles as per the Plan, achieving grade
elevation and meeting specified dimension/location tolerances.
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h. Submit to the Engineer for review a proposed method for forming
through holes, forming vertical element joints and mstalling grout
and SCC, sequences, and equipment for grouting and SCC
placement operations. Submit a back-up procedure in the event
leaks occur during grout installation and SCC.placement. Obtain
approval prior to placing grout and SCC.

1. Submit a method of forming joints between precast elements to
watertight.
j- The Engineer reserves the right to review these drawings for up to

14 calendar days. This right applies each time the drawings are
subritted or re-submitted. '

B. Submit for Materiais.

l. Supply test data for concrete element including slump, air content and unit
welght for fresh concrete and compressive strengths after 7, 14, and 28
days for the hardened concrete.

2. Supply certified test results from an independent accredited test laboratory
for the structural non-shrink grout.

SB-12.3 Precast Concrete Element Fabricator Certification

The Contractor shall fabricate the precast element in a precast/prestressed
concrete fabrication plant that has been granted certification by the Precast/Prestressed Concrete
Institute, or by an organization approved by the Materials Engineer.

If contractor chooses to fabricate precast concrete elements without using certified
precast plant, Contractor shall submit completely detailed precasting methods and procedures to
ensure the precision of dimensions and locations of all rebars, inserts and accessories per the
Plan, and the QA/QC plan for the Engineer's review. The fabrication site for the precast concrete
elements shall have been granted plant pre-approval for acceptance of precast concrete products
by the Material Engineer of Mn/DOT.

~ The Fabricator's quality control office shall maintain documentation containing
the data required by the specifications and the State Materials Engineer. This documentation
shall contain test data and measurements taken at times and locations approved by the Engineer,
assuring that monitoring, by personnel not directly involved in production, is sufficient to ensure
compliance with approved procedures.

If the Engineer's review of fabrication work discloses that approved procedures
are not being followed, the Fabricator shall immediately correct the procedure.

The Engineer will determine what additional testing work must be done by the
Fabricator or, if necessary, what part of the work must be repaired or replaced if fabrication work
is not properly monitored and documented by the Fabricator.

Any and all costs of required additional monitoring and testing shall be at the
expense of the Contractor with no additional compensation.
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Quality Assurance

Permanently mark each precast unit with element [D number, date of casting and
supplier identification. Stamp markings in fresh concrete.

Prevent cracking or damage during handling and storage of precast units.

Defects and Breakage of Prestressed and Nonstressed Elements:

1. Elements that sustain damage or surface defects during fabrication,
handling, storage, hauling, or erection are subject to review and rejection.
2. Write and submit proposed repair procedures and obtain approval from the

Engineer before performing repairs.

Repair work must reestablish the element’s structural integrity, durability,

and aesthetics to the satisfaction of the Engineer.

4. Determine the cause of any damage and take corrective action.

Failure to take corrective action leading to similar repetitive damage 1s

cause for rejection of the damaged elements.

6. Element with cracks that extend to the nearest reinforcement plane and
fine surface cracks that do not extend to the nearest reinforcement plane
but are numerous or extensive are subject to review and rejection.

7. Element with full depth cracking or breakage greater than nine inches in
length is cause for rejection.

8. Cracks wider than 0.02 inches shall be repaired.

(%]

Ut

Construct elements and panels to tolerances shown in the Plan.
Shipping and Handling

Precast concrete elements for abutments, wingwalls, pier caps, pier bases and pier

walls shall be installed and transported in a manner that will provide safety to the workers,
inspectors, and the public, at all times, as well as reasonable assurance against damage to the
precast concrete elements. The precast concrete elements shall be temporarily anchored, braced,
and stabilized as they are transported and erected so as to preclude sliding, tipping, buckling, or
other movement that may otherwise occur. Struts, bracing, tie cables, and other devices used for
temporary restraint shall be of a size and strerigth that will ensure their adequacy.

SB-12.6

A

Construction

Do not place concrete in the forms until the Engineer, or Engineer’s
representative, has inspected the placement of all materials in the precast
elements.

Finish the precast concrete elements as shown in the Plan. The tolerance for the
through hole spacing shall be within £3/16”. The overall size of through holes
shall be within +1/4” of the plan dimenstons. All inserts shall be located within
17 of the location as shown in Plan.

l. Wet cure elements and panels by covering all exposed surfaces with wet
burlap, cotton mats, or both, and plastic sheets.
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C. Do not strip the forms before the precast elements have obtained a minimum

compressive strength of 3500 psi.
SB-12.7 Shear Studs on Pier Piles
A. Installation of the Shear Studs
1. Install shear studs at the locations shown on the plans.
2. Weld shear studs to the pier piles according to AWS specifications.
a. Use method and equipment recommended by the manufacturer of
the studs and approved by the Engineer.
b. Contractor shall provide grounding method.
c. Steel shell of CIP piles per Mn/DOT Spec. 3371.
d. Welded stud material per Mn/DOT Spec. 3391.D.

B. Work for shear studs shall be paid under [tem No. 2402.602, “SHEAR STUDS”,

per each shear stud installed, and is not included in the pay Item No. 2405.602,

“PRECAST PIER WALL™.

SB-12.8 Installing Precast Concrete Elements

A, Install precast concrete elements per the Plan and approved Erection Plans.

B. Support the erected precast concrete elements from shifting or dropping
throughout the installation of grout, SCC and concrete closure pours. The
supports for the precast concrete elements are detailed per the Plan or approved
working drawings.

SB-12.9 Preparation and Installation of Non-Shrink Grout, SCC and Closure Pours

A. Form around holes and voids between precast elements for grouting or placing
SCC as shown in the approved Erection Plan.

B. Clean and remove all debris from the through holes, blockouts, voids and shear
keyways prior to placement of the structural non-shrink grout and SCC.

C. Keep bonding surfaces free from laitance, dirt, dust, paint, grease, oil, rust, or any
contaminant other than water. :

D. Mix and place grout and SCC product following manufacturer’s and supplier’s
recommendations for preparation and installation.

E. Place structural non-shrink grout and SCC in the locations as per the Plan and
approved Erection Plans in a continuous operation within a precast element after
all precast concrete elements are prepared for grout.

F. Voids are not allowed in the grout and SCC.

G. Do not apply superimposed dead loads or live loads to the precast concrete

elements until the structural non-shrink grout has reached a strength referenced in
SB-12.1, and SCC has reached a strength of 3500 psi based on the 7-day strength
test form concrete cylinders.
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Cure structural non-shrink grout and SCC per manufacturer’s recommendation.

i Contact the manufacturer’s representative for advice on how to reduce
heat such as wet curing or adding retarding admixture tf the heat of
hydration is excessive.

Finish grout and SCC flush or a maximum of % inch above element top surface.

1. Grout the through holes to the top of the holes. Fill with groutin the
annular void between the pile and the through hole wall carefully so there
shall be no trapped air and void in the grout.

2. Grout the keyways and void per the Plan and approved Erection Plans.

3. [nstall dowels into wall element inserts before forming the pier wall with
the paired precast wall elements. Form around voids between the paired
precast pier wall elements. Place SCC in voids between the paired precast
pier wall elements per the Plan and approved Erection Plans. Fill the gap
between the bottom of pier caps and the top of pier wall elements with
SCC or grout with caution so that no void will form.

4. No additional compensation will be made for any corrections to the finish
of grouting the through holes, keyways and void, or filling void with SCC.

Place required structural concrete closure pours in the locations as per the Plan
and approved Erection Plans in a continuous operation for precast substructures.
The pier walls shall have matched architectural texture finish between walls from
staged construction as per the Plan. The closure pours shall fill all gaps and voids
between precast elements without gaps or cracks.

Basis of Payment

» Payment for Item No. 2405.601, "PRECAST PIER WALL", will be made at
the Contract price per lump sum for pier walls.

¢ Payment for Item No. 2405.602, "PRECAST PIER CAP ELEMENT", will be
made at the Contract price per each for each precast pier cap element.

e Payment for Item No. 2405.602, "PRECAST PIER BASE ELEMENT", will
be made at the Contract price per each for each precast pier base element.

e Payment for Item No. 2405.602, "PRECAST ABUTMENT ELEMENT", will
be made at the Contract price per each for each precast abutment element.

e Payment for [tem No. 2405.602, "PRECAST WINGWALL ELEMENT", will
be made at the Contract price per each for each precast wingwall element.

All payment for these items will be compensation in full for all costs of

manufacturing, transporting, grout installation, required SCC filling, erecting the precast
concrete elements in their final position with any required temporary bracing, and closure pours,
as shown in the Plan. All payment for these items shall also include accessories, mock-up
panels, labor, materials, equipment and temporary supports to install abutments and piers to the
completion of the work.
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Due to the staging construction, a partial payment of 40% to cach pay item shall
be applied to the completion of Stage 1 construction for the work of installing precast abutment,
wingwall and pier elements.

SB-12.11 Alternatives

Contractor may choose to construct the pier walls and/or pier bases with cast-in-
place (CIP) concrete, or other methods, instead of the precast concrete elements with SCC filling
and closure pours without changing the original construction schedule and completion date.
Contractor shall submit this CIP concrete construction or other methods for pier walls and/or pier
base to Engineer for review prior to the pile driving construction. The submittal shall consist of
design computations, a complete and fully detailed design plan, shop drawings and erection plan,
and shall be certified by a licensed engineer in Minnesota. A CPM scheduling shali also outline
the date of submittals for the alternative construction methods.

Pier caps shall be precast.

SB-13 (2433) _ STRUCTURE RENOVATION

The provisions of Mn/DOT 2433 are modified and/or supplemented with the
following:
SB-13.1 Anchorages

Each anchorage shall be furnished and installed in accordance with the applicable
requirements of 2433 and the following:

Adhesive, cast-in-place type anchors, or mechanical anchorages shall be used
unless otherwise specified in the plans.

Except when part of a proprietary anchorage assembly, threaded rods and bolts
shall meet the requirements of 3385 and 3391, respectively.

Threaded rods, bolts, nuts, and washers not encased in concrete after project
completion shall be galvanized in accordance with 3392 or be electroplated in accordance with
ASTM B 633, Type IIL, SC 4. As an alternate to galvanizing or electroplating, threaded rods,
bolts, nuts, and washers which are part of a proprietary anchorage may be fabricated from
stainless steel in accordance with 3391,

Anchor Bolt or Rod Embedment Minimum Ultimate
Rod Diameter Depth Pull-out Strength
Location Type inches inches pounds
Temporary Barrier A 11/8” 6” (Exact) 30,000
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Anchorages for which the Contract specifies an ultimate pull-out strength shall be
instatled into sound concrete to a depth of at least six times the bolt or rod diameter, unless a
different depth is specified elsewhere in the Contract. Bolt heads and/or nuts for such
anchorages shall be in contact with the adjacent surface and shall be torqued to approximately
108 N-m (80 ft pounds) unless a different torque is recommended by the manufacturer.
Adhesive anchorages shall consist of a continuously threaded rod secured by an adhesive or
mortar. Installation of anchorages shall be in accordance with the manufacturer's
recommendations and as specified in the Plans.

Laboratory tests that include static load tests for ultimate pullout strengths shall be
performed on anchorage systems that are subject to tensile loads. The tests, in accordance with
ASTM E 488, shall be performed and certified by an independent testing laboratory. The
Contractor shall furnish the Engineer with the test reports and the specification sheets that are
prescribed by ASTM E 488.

The Contractor shall submit, for approval by the Engineer, the following
anchorage supplier's product literature or calculations to establish embedment depth. This
information will demonstrate compliance with the specification:

» Name of supplier
+ Full product name {as given in supplier's literature)
»  Embedment depth as determined from supplier's literature

The Contractor shall demonstrate the anchorage system for drilled-in anchorage
systems at the first site of field installation prior to actual use in the project. The demonstration
- shall include installation and static tension tests in the presence of the Engineer in accordance
with test procedures prescribed in ASTM E 488. No portion of the testing device shall bear on
the concrete surface within a distance equal to the anchorage embedment depth. Three
anchorages shall be tested to not less than 1/2 the required minimum ultimate pull out strength or
the value given in Table 1, whichever is less. Failure of any anchorage tested will require
modification of installation procedures or use of a different anchorage system.

Tn addition to the three tests stated above, the Engineer will require that each
bridge have an additional 2% (not less than 1 test) of the remaining anchorages tested at a latter
date. The Engineer will determine the locations of the additional anchors. If a failure occurs
while testing the additional 2%, more testing will be required at the rate of an additional 1% per
each failure at the Contractor's expense. Compensation for costs of testing 1s included in the
payment for anchorage type reinforcement bars.
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ANCHOR ROD PROOF LOADS. KN (kips)

TYPE OF ROD, FROM SPEC. 3385

DIA., mm (inches) TYPE A TYPE B TYPE C TYPED
13 (1/2") 21.0 (4.75) 25.0 (5.7) 45.0 (10.1) 22.0 (4.9)
16 (5/8") 33.0 (7.4) 39.5 (8.9) 70.0 (15.8) 34.0 (7.6)
19 (3/4") 47.0 (10.6) 56.0 (12.6) 101.0 (22.8) 49.0 (11.0)
22 (7/8") 65.0 (14.5) 77.0 (17.4) 138.0 (31.0) 67.0 (15.0)
25 (1" 85.0 (19.0) 100.0 (22.6) | 180.0 (40.5) 86.0 (19.5)

‘ If anchorages are installed vertically and are not encased in concrete after project
completion, any voids occurring between the top of the anchorages and the concrete in which it
is embedded shall be filled with approved caulk.

Payment will be made as 2433.516 "ANCHORAGES TYPE 1", at the contract
price per each, which shall include all costs of furnishing, testing, and installing the anchorages.

The anchorages shall be removed with coring and the coring holes shall be filled
with grout after the removal of temporary barriers. This work shall be included in the pay item
as described in SB-13.4.

SB-13.2 Reinforcement Bar Anchorage (Post-installed)

A. Description of Work

This work consists of furnishing and installing a drilled-in reinforcement bar
anchorage system of the type, shape and size specified, and its satisfactory placement on
Bridge No. 25024 at the following locations:

e Between abutments and approach panels, using stainless steel rebars

s Between abutment/pier and cast-in-place deck, using stainless steel rebars

e Between deck and F-barrier that is between roadway and sidewalk, using epoxy-
coated rebars

All work shall be performed in accordance with the applicable provisions of
Mn/DOT 2433, 2472, and 3301; shall meet the requirements of the Plans; as directed by
the Engineer; and the following:

Anchorages shall be installed with a chemical adhesive and tested to the
anchorage proof load as per this provision. -
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The Contractor shall submit, for approval by the Engineer, the following chemical
adhesive supplier's produet literature or calculations to establish embedment depth. This
information will demonstrate compliance with the specification:

¢ Name of supplier
e Full product name (as given in supplier's literature}
¢ Embedment depth-as determined from supplier's literature

B. Construction Requirements

The Contractor shall supply an anchorage system that meets the requirements of
these special provisions and the plan, and be installed as per the manufacturer's
recommendations.

The holes for anchoring the reinforcement bars will be drilled into 4000 psi
concrete with a minimum embedment depth and at the locations as the following:

J.ocation Minimum Embedded Depth (inches)
Between abutments and approach panels 8”7
Between abutment/pier and cast-in-place deck g”
Between deck and Mod. P-2 barrier 6 (Exact)

C. Pullout Tests

Laboratory tests that include static load tests for ultimate (nominal} pullout
strengths shall be performed on anchorage systems that are subject to tensile loads. The
tests, in accordance with ASTM E 488 (Standard Test Methods for Strength of Anchors
in Concrete and Masonry Elements), shall be performed and certified by an independent
testing laboratory. The Contractor shall furnish the Engineer with the test reports and the
specification sheets that are prescribed by ASTM E 488.

The Contractor shall demonstrate the rebar anchorage system at the first site of
field installation prior to actual use in the Project. The demonstration shall include
installation and static tension tests in the presence of the Engineer in accordance with test
procedures prescribed in ASTM E 488. No portion of the testing device shall bear on the
concrete surface within a distance equal to the anchorage embedment depth. Three
anchorages of each reinforcement bar size shall be tested to not less than the anchorage
proof load given in the following Table 1. Failure of any anchorage tested will require
modification of installation procedures or use of a different anchorage system and shatl
be retested.

In addition to the three tests stated above the Engineer will require that each
bridge have an additional 2% (not less than 1 test) of the remaining anchorages tested at a
latter date. The Engineer will determine the locations of the additional anchors. Ifa
failure occurs while testing the additional 2%, more testing will be required at the rate of
an additional 1% per each failure at the Contractor's expense. Compensation for costs of
testing is included in the payment for anchorage type reinforcement bars.

For the anchorages between the bridge deck and the F-barrier, all tests have to be
at the anchorages in the front side row that are next to the roadway traffic.
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TABLE 1
REINFORCEMENT BAR PROOF LOADS
Rebar | Minimum Ultimate Bond | Anchorage Proof Load | Yield Strength of Rebar
Size Strength kN (pounds) kN (pounds) kN (pounds)
10 49 (11,000) 24 (5,300) 29 (6,600)
13 89 (20,000) 43 (9,600) 53 (12,000}
16 138 (31,000) 66 (14,900) 83 (18,600)
19 196 (44,000) 94 (21,100) 117 (26,400)
22 267 (60,000) 128 (28,800) 160 (36,000)
25 351 (79,000) 169 (38,000) 211 (47,400)
29 445 (100,000) 124 (48,000) 267 (60,000)
32 565 (127,000} 271 (61,000) 339 (76,200)
D. Method of Measurement
Measurement will be by the single unit of each for furnishing and installing
acceptable reinforcement bar anchorages complete in place. Anchorages installed that
are not shown in the Plans or ordered by the Engineer will not be measured for payment.
E. Basis of Payment
Payment will be made as ltem 2433.516, "ANCHORAGES TYPE REINF
BARS", for the anchorage using epoxy-coated reinforcement bars, and made as [tem
2433.516, "ANCHORAGES TYPE REINF BARS (STAINLESS STEEL)", for
anchorages using stainless steel reinforcement bars, at the Contract price per each and
shall be compensation in full for all costs of furnishing, placing, and testing the
reinforcement bar anchorages complete inplace.
SB-13.3 Remove Anchorage

This work consists of removal and disposal of the anchorages between the bridge
deck and temporary barriers, and grouting of the hole due to the coring. The removal of the
anchorage shall be a complete removal, including the embedded part of the anchorages.
Contractor shall cut the A307 anchor bolts to the top of the concrete deck, and, then, core drill
the 6” embedded part of the anchor part out without damaging the lower part of the deck below
the hole. Grout the holes using the non-shrink grout, as specified in SB-12.1.B, to flush with the
finished bridge deck surface without extrusions that may damage car tires.

All damage to other portions of the structure which are to remain inplace which is
due to the Contractor's operations shall also be repaired at the Contractor's expense.

48-SB




S.P.2513-25024 (T.H. 61 = 003)
December 8. 2010

A. Method of Measurement

Measurement of anchorage removal will be by the single unit of each anchorage
removed, based on the quantities and locations shown and noted in the Plan.

B. Basis of Payment

Payment for Ttem No. 2433.601 "REMOVE ANCHORAGE" will be made at the
Coniract price per cach, and shall be compensation in full for all costs of performing all
of the work described above, including anchor bolt cutting, concrete coring and grouting.

SB-14 (2442y REMOVAL OF EXISTING BRIDGES

This work shall consist of the removal and disposal of existing bridge and existing
timber piling that was left over from an old bridge that has been removed. The location of the
existing timber piling is noted and shown in the bridge plans. Only the concrete and timber piles
of the existing bridge below the waterline that are in the way for the new bridge construction
shall be removed and disposed. For the existing bridge, all reinforcement and large concrete
debris above the flowline shall be removed from the Gilbert Creek.

During Stage 1 construction, the north end of the existing Bridge No. 6773 shall
be partially removed for installation of temporary steel sheet piling. This partial removal shall
include, but not limit to, the north railing and curb, part of slab and pier caps, wingwalls, part of
the abutment stems, part of the abutment pile caps and some abutment piles. This work shall be
part of the bridge removal and be included in the payment for the removal of the existing bridge.

The provisions of Mi/DOT Specification 2442 shall apply except as
supplemented herein.

Disposal of materials by the Contractor shall be in accordance with 1506,
2104.3C, 2442, Mn/DOT "Asbestos and Regulated Waste Manual for Structure Demolition or
Relocations for Construction Projects" and the following: The Contractor shall furnish written
information to the Engineer as to disposal of steel bridge beams and other steel bridge
components coated with lead paint. This information shall include method of stabilization and
disposal; name, address, and telephone number of disposal site; certification that Contractor has
notified disposal site of presence of lead paint; acknowledgment by Contractor of OSHA
requirements relating to lead; and certification that Contractor is familiar with proper handling
and disposal of materials with lead-based paint systems. All lead paint that has been identified
as peeling must be stabilized by coating with a paint or similar material that will prevent the
peeling paint from flaking during demolition, or must be scraped. This must all be completed as
per the Mn/DOT “Asbestos and Regulated Waste Manual for Structure Demolition or
Relocations for Construction Projects”. The form supplied in this special provision shall consist
of the signature of the authorized Superintendent verifying that the information is correct.

SB-14.1 Salvaged Materials

No salvage of any material is required for the bridge.
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SB-15 (2451)  STRUCTURE EXCAVATIONS AND BACKFILLS

The provisions of Mn/DOT 2451 are modified and/or supplemented with the
following:
SB-15.1 Structure Excavation

The item Structure Excavation shall inctude all excavation, sheeting and shoring
and/or other protection, preparation of foundation, and placing of backfill necessary for
construction of Bridge No. 25024, which is not specifically included in the grading portion of the
Contract. It shall also include the disposal of surplus material.

No measurement will be made of the excavated or backfill material. All work
performed as specified above will be considered to be included in a single lump sum for which
payment is made under [tem No. 2401.601, "STRUCTURE EXCAVATION",

For purposes of partial payments, the portion of the lump sum Structure
Excavation at each substructure unit will be defined as follows:

Bridge 25024 Each Abutment  30%
Each Pier 20%
SB-15.2 Foundation Preparation for Pile Bent Piers — Bridge No. 25024

This item of work, Foundation Preparation Pile Bent Piers, shall consist of
furnishing all material for and performing all work involved in the preparation of the foundation
for construction of the pile bent substructures and pier walls. The item shall include, but not be
limited to, earth excavation, backfilling the excavation, reveling pad for pier base elements, and
disposing of surplus excavated materials as may be necessary to build pier walls.

Piling will be paid for separately.

All costs for the work specified above for all of the pile bent piers will be paid for
as Item No. 2401.601, "FOUNDATION PREPARATION PILE BENT PIERS", at the contract
lump sum price.

For purposes of partial payments, the portton of the lump sum Foundation
Preparation Pile Bent Piers will be defined as follows: '

Bridge 25024 Stage 1 — Each Pier 25%
Stage 2 — Each Pier 25%

SB-16 (2452) PILING
The provisions of Mn/DOT 2452 are modified and/or supplemented with the

following:
Delete the second paragraph of 2452.31 and substitute the following:
Pile welders shall be qualified using AWS D1.1 standards ot current Mn/DOT

welding certification.
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For the required precision to install the precast elements, all piles shall be driven
to within £1/4” of the final location as per the Plan. Contractor may use positive and rigid
templates to ensure the piles 1o be driven to the desired locations. The top elevation of piles shall
be within =1/2” of the design elevations per the Plan.

SB-16.1 Equipment for Driving
Delete the first and second paragraph of 2452.3C1 and substitute the following;

All pile driving equipment to be furnished by the Contractor shall be subject to
approval by the Engineer. Approval is based on the satisfactory results of a wave equation
analysis.

At least 30 calendar days prior to the start of pile driving operations, the
Contractor shall submit the following:

1. A completed pile and driving equipment data form for each hammer proposed
for the project. The form may be downloaded from the following website:

http://www.pile.com/pdi/users/grlweap/equipdatafrm-en.pdf

2. A wave equation analysis in accordance with GRL WEAP or similar program
for each pile type and hammer. A hard copy of the results of the analysis,
including a WEAP bearing graph, shall be submitted to the Engineer.

For the pile driving equipment to be acceptable, the required number of hammer
blows indicated by the wave equation at 155% of the pile factored design load as shown in the
Plans shall be between 30 and 180 blows per foot.

The pile stresses indicated by the wave equation shall be reviewed to determine
that the piles can be driven as described in 2452.3D without failure. If stress levels are such that
damage to the piling is considered to be likely, adjustments shall be made to the pile driving
system or to the strength of the pile until satisfactory results are obtained. Substantial refusal is
defined in subsequent paragraphs.

All costs associated with providing the wave equation analysis and submittals as
described above shall be an incidental expense to the test piles and no additional compensation
will be made for this work.

SB-16.2 Penetration and Bearing

Delete 2452.3E and substitute the following:
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A General

The nominal pile bearing resistances shown in the Plans were calculated using
design loadings and indicate the factored loads that the piles are required to support. The
nominal resistance determined using the dynamic methods, defined under Determination
of Nominal Bearing Resistances, is the basis for establishing the minimum criteria for
pile acceptance in which the driving resistance is not less than the resistance specified in
the Plans. It may be necessary to drive the foundation piles beyond the specified
resistance until the required penetration as shown in the Plan is reached, or until the piles
have been driven to a penetration as determined by the engineer based on the test pile
resuits.

Since the purpose of a test pile is to provide information for authorizing the length
of the foundation piles, it shall be driven full length unless substantial refusal (as defined
below) is encountered at a lesser penetration. If the test pile has been driven full length
and 115% of the nominal resistance required for the foundation piles has not been
attained the Engineer may order the test pile be driven further as per 2452.3D2 and
2452 4A. If pile redriving is specified in the Plan, the penetrations and time delays shall
be in accordance with 2452.3D7 and/or these special provisions.

Substantial refusal, as referenced in 2452 3D, shall be considered to have been
attained when the penetration rate is equal to 0.05 inches per blow.

B. Determination of Nominal Bearing Resistance

The required nominal resistance shown in the Plans is based on a field control
method as noted. The driven pile nominal resistance shall be determined in accordance
with the following provisions using the appropriate corresponding field control method
indicated in the Plans. Unless otherwise specified, if more than one field control method
is shown, the method used shall be determined in accordance with the following:

. When the "Pile Analysis" pay item is included for a bridge, the Pile
Driving Analyzer (PDA) shall be required for the field control.
. When the "Pile Analysis" pay item 1s not included for a bridge, the field

control method shall be at the Contractor's option. The cost of the PDA
shall be incidental to the cost of Piling Driven.

B1. Mn/DOT Nominal Resistance Pile Driving Formula Used as Field Control
Method

The nominal pile bearing resistance shall be determined by dynamic formula as
follows:

All types of piling driven with power-driven hammers.

867ExW+(CxM) 105E W +(CxM)
S+5° W+M S+02° W+M

Rn( melric ) = R ( english) =
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WHERE

R, = Nominal Pile Bearing Resistance in Newtons (pounds).

W = Mass of the striking part of the hammer m kilograms (pounds).

H = Height of fall in millimeters (feét).

S = Average penetration in millimeters (inches) per blow for the last 10

or 20 blows, except in cases where the pile may be damaged by this
number of blows.

M = Total mass of pile plus mass of the driving cap in kilograms
(pounds).
C = 0.1 for Timber, Concrete and shell type piles, 0.2 for Steel H piling

*The following definition is for Metric units. See English units below:

E =  WHx0.00981 for single acting power-driven hammers. It is equal to
the joules or newton-meters (joule = newton-meter) of energy per
blow for each full stroke of either single acting or double acting
hammers as given by the manufacturer's rating for the speed at which
the hammer operates.

*The following definition is for English units:

E = WH for single acting power-driven hammers. It1is equal to the foot
pounds of energy per blow for each full stroke of either single acting
or double acting hammers as given by the manufacturer's rating for
the speed at which the hammer operates.

NOTES:

When provisions are not made available for field determination of the energy
output on a power-driven hammer, such as measurement of the drop for single-
acting hammers, or such as pressure gauges or determination of energy on the
basis of the frequency of the blows (cycles per minute) for double-acting
hammers, the manufacturer's rated energy shall be reduced by 25 percent. This
reduction is not intended to apply when determining the required hammer size.
Double-acting hammers, for the purpose of these requirements, will include all
hammers for which a power source is utilized for acceleration of the down-stroke
of the ram. The dynamic formula specified herein-before are applicable only
when:

(a) The hammer has a free fall.

(b) The head of the pile is free from broomed or crushed fibre.

(©) The penetration of the pile is at a reasonably uniform rate.

(d) There is not noticeable bounce after the blow. When there is a noticeable
bounce, twice the bounce height shall be deducted from H to determine
the value of H in the formula.
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B2.  Pile Driving Analyzer (PDA)} Used as Field Control Method

The nominal pile bearing resistance shall be determined using the pile driving
analyzer and the Case Pile Wave Analysts Program (CAPWAP) in accordance with the
following section, Dynamic Monitoring of Pile Driving. The WEAP bearing graph listed
below under deliverables shall be used to determine the bearing resistances that are
recorded on the pile driving report {attach a copy of the bearing graph to the report). For
informational and comparison purposes, the bearing resistances shall'also be computed
using the Mn/DOT formula and recorded on the report.

B3.  Piling Supporting Concrete Retaining Walls

The nominal pile bearing resistances shown on Mn/DOT Standard Concrete
Retaining Wall Sheets (Mn/DOT Standard Figures 5-297.620 through 5-297.632 dated
May 31, 2006) were calculated using the Allowable Stress Design (ASD) Method, Not
the LRFD method. If dynamic formulas are used to determine pile resistance for
concrete retaining walls in the field, follow Mn/DOT specification 2452.3E as detailed in
the 2005 Standard Specifications for Construction in lieu of 2452.3E-A and 2452 3E-B1
shown above. Do not use the formulas shown above to compute pile capacities for
concrete retaining walls. For retaining wall plan sheets dated later than May 31, 2006 the
inspector must confirm which dynamic formula to use.

SB-16.3 Dynamic Monitoring of Pile Driving
A. Description of Work

The Contractor shall provide all equipment and personnel necessary to perform
dynamic pile testing of driven piles using a Pile Driving Analyzer (PDA). The work shall
be performed in accordance with the requirements of ASTM 4945, The dynamic pile
testing shall be performed on the initial driving and redriving of the test piles as directed
by the Engineer. Testing may also be required on additional piles as designated by the
Engineer.

B. Pile Preparation and Wave Matching

The Contractor shall prepare each pile to be tested by attaching instrumentation to
the piles except that for testing on initial driving of steel shell piles, the Contractor shall
attach the instrumentation after the pile has been placed in the leads. In addition, the
Contractor shall perform wave matching of the PDA data using the Case Pile Wave
Analysis Program (CAPWAP). This work shall be performed by an engineer
experienced in dynamic testing and CAPWAP analysis. The program shall be run on all
piles dynamically tested, or as directed by the Engineer.

C. Wave Equation Analysis

Following the wave matching, the Contractor shall use the GRLWEAP program
and CAPWAP data to produce a refined Wave Equation Analysis Program (WEAP)
bearing graph and inspector’s chart to be used as the basis for pile acceptance. The
bearing graph shall be used to determine the foundation pile’s nominal bearing resistance
that is to be recorded on the pile driving report. The wave matching analysis and wave
equation analysis shall be performed in a timely manner.
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D. Deliverables

The Contractor shall provide the following items to the Engineer within the
specified time intervals described herein:

1. Results from each dynamic test performed with the PDA and checked
with the CAPWAP program. The results shall be in the form of a hard copy of
columnar data produced with the PDAPLOT program. The data shall consist of
blow counts, stresses in the pile, pile capacities, hammer energies and hammer
strokes for each one foot (0.25 meter) depth increment. The results shall be
provided in a timely manner. In addition, the Contractor shall provide expert
advice regarding the analysis of the PDA and CAPWAP data.

2. A WEAP bearing graph and inspection chart showing blow count-
versus-pile resistance and stroke-versus-blow count that will be used for
determining the nominal bearing resistance of the foundation piles. The
graph/charts shall be developed based on the results of the PDA and CAPWAP
data. Both the maximum force and maximum transferred energy calculated by
WEAP shall match within 10% of those calculated by the CAPWAP. The bearing
graphs shall be delivered to the Engineer within two days after completion of
driving the test piles at any single substructure unit. These graphs/charts shall
also be documented in the appropriate reports listed below.

3. A brief report for the piles at each substructure tested including a
summary of the PDA and CAPWARP results. In addition, the Contractor shall
supply one or more 3.5 inch diskettes or CD containing all data for the piles tested
for that substructure. The data shall be in the form of X01 (PDA file) and Q00
(PDAPLOT file) files and shall be properly labeled. These reports shall be sent to
the Engineer no later than three working days after dynamic pile tests have been
completed at any given substructure unit.

4. A PDA summary report which summarizes the findings from the PDA
and the associated CAPWAP computer program and the developed GRLWEAP

bearing graphs. This report shall be sent to the Engineer no later than one week
following the completion of the dynamic pile tests, addressed separately.

E. Method of Measurement

When the Pile Driving Analyzer field control method 1s required by the contract,
measurement will be by the number of piles on which the pile drtving analysis is
performed. Initial analysis and redrive analysis on an individual pile shall be counted as
one pile analysis. The Department reserves the right to increase or decrease the number
of piles which are required to be dynamically monitored.

When the Pile Driving Analyzer field control method is not required by the
contract but is chosen at the Contractor's option, no measurement will be made of the
analyses performed and all costs associated with the dynamic testing will be at the
Contractor's expense.
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Extensions and Splices |

Delete the fourth paragraph of 2452 3H and substitute the following:
Commercial drive fit splices will NOT be permitted on Bridge No. 25024.
Steet Sheetpiling (Temporary)

This work consists of furnishing, installing, and removing temporary sheetpiling

retaining walls, as shown in the Plan, during staging construction. The work shall be performed
in accordance with the applicable provisions of M/DOT 2105, 2452, and the plans, as directed
by the Engineer, and the following:

A,

Materials

The steel sheet piling shall conform to Mn/DOT 3373 (ASTM 328)
Structural steel shall confirm to Mn/DOT 3306 (ASTM A36)
Submittals

At least (21) working days before starting construction of the temporary sheet
piling, the contractor shall supply the Engineer with three copies of the detailed
plans and specifications and two copies of associated calculations of the
temporary sheet piling.

The plans and specifications shall be prepared by an Engineer, thoroughly
checked for completeness and accuracy, and certified by a professional engineer
licensed in the State of Minnesota. The documents shall include sufficient details
so that construction of the proposed system can be completed solely by reference
to the plans and specifications. The design criterion shall be shown on the first
sheet of the plan.

Construction Requirements

Piling shall be at the locations indicated in the Plan, the Contractor’s submittal,
and as directed by the Engineer.

The temporary steel sheetpiling should be installed to a minimum elevation of
690.00 at the top and can support the approach fills for both abutments during the
entire bridge abutment staging construction, as shown in the Plan.

Payment

Payment will be made as ITEM No. 2452.601, “STEEL SHEET PILING
(TEMPORARY)”, at the Contract price per lump sum, which shall be payment in
full for furnishing, installing, and removing sheet pile walls, and shall inciude all
necessary tie bars, hardware, and equipment required to install sheet pile walls.
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SB-17 (2471) STRUCTURAL METALS

The provisions of Mun/DOT 2471 are modified and/or supplemented with the
following:

Delete the fourth paragraph of 2471 3A2 and substitute the following:

The Contractor/Fabricator performing coating application must demonstrate
qualification by obtaining the AISC Sophisticated Paint Endersement (SPE), the SSPS QP
Certification, or a Quality Control Plan (QCP) that is acceptable to the Engineer.

Add the following to the end of the second paragraph of 2471.3C:

The Engineer will audit suppliers with approved QCP's on a biannual or annual
basis or as deemed necessary by the Engineer to determine if the QCP 1s bemng implemented.
The Department will invoke its Corrective Action Process if the audit indicates non-
conformance. Corrective action, up to and including the supplier hiring a third party Quality
Control Inspector, may be required as a disciplinary step, at no cost to the Department. A copy
of the Departments Corrective Action Process is available from the Engineer.

Add the following to 2471.3E1 as the first paragraph:

Steel plates and splice plates for major structural components shall be cut and
fabricated so that the primary direction of rolling is parallel to the direction of the main tensile or
compressive stresses.

Add the following to 2471.3F:
Fib Web-to-Flange Welds

For the purpose of this specification, a repair is defined as any area of the welded
product not in compliance with the current edition of AASHTO AWS D1.5 Bridge Welding
Code. Limit each individual web-to-flange weld repairs to 2 percent of the weld length and
grinding web-to-tlange weld repairs to 5 percent of the weld length. Exceeding these limits will
result in revocation of the Welding Procedure Specification (WPS) used to perform the initial
production welding.

Add the following as 2471.3G1:
Gl Fracture Critical Welder Qualifications

Fracture Critical Welder Qualifications shall be in accordance with
AASHTO/AWS D1.5-Bridge Welding Code. Annual requalification shall be based upon
acceptable radiographic test results of either a production groove weld or test plate. If a welder
is requalified by test, a WPS written in accordance with the requirements of D1.5, shall be used
and the test plate shall be as shown in Figure 5.24. The WPS shall be included in the Fabricators
QCP.

Add the following to 2471.3N1:

Work that is not performed in accordance with the supphers approved QCP shall
be subject to rejection in accordance with 1512.
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SB-18 {2511) __ RIPRAP - GEOTEXTILE FILTER TYPE IV (MODIFIED}

The provisions of Mn/DOT 2511 are modified and/or supplemented with the
following:
SB-18.1 Adhere to 2511.2 and 3733 material requirements except as modified below:

Modify 3733.2A as follows:

Delete the first sentence of the first paragraph and replace with the following:
Use non-woven needle punched fabric for geotextile.

Modify 3733.2B as follows:

Delete the first sentence of section and replace with the following:

Geotextile property requirements are the same as shown in Table 3733-1 except
as modified below:

Table 3733-1 (Modified):

Test Method Type (4)
Geotextile Property (ASTM) v
Units
Bl

Grab Tensile Strength D632 1.45

L L kN
minimum, each principal (pounds) (315)

direction pounas
SB-18.2 Delete the second paragraph of 2511.3A and replace with the following:

Place riprap on a filter material, to the thickness and extent specified in the plans.
Delete the last paragraph of 2511.3B2 and replace with the following:
Place Geotextile Filter as shown in the Plans.

SB-18.3 Measurement will be made to the nearest square meter (square yard) of area on
the basis of actual surface dimensions as staked, with no allowance for overlaps or seams.

SB-18.4 Payment will be made under Item 2511.515 "GEOTEXTILE FILTER, TYPE IV
(MODIFIED)" at the Contract bid price per square meter (square yard), which shall be payment
in full for all costs involved, including the geotextile filter, labor and equipment.

SB-19 (3371)  STEEL SHELLS FOR CONCRETE PILING

The provisions of Mn/DOT 3371.2 are modified and/or supplemented with the
following:
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Add the following to 3371.3:

The use of small quantities of piling from the Contractor's surplus of cut-offs and
overruns may be submitted for use and approved by the Engineer. These materials shall be
certified by the Contractor to be remaining quantities of materials previously submitted with
accompanying Mill Test Reports and subsequently approved for use on other projects. Pile
splices used to make up authorized pile lengths shall be considered to have been made at the
Contractor's convenience and shall not be considered eligible for extra compensation under
2452 4B.

SB-20 (3391) FASTENERS

Delete the contents of 3391.2B and substitute the following:

Field and shop bolts for steel bridges shall meet ASTM A325, Type 3 bolts. The
bolts shall project through the nut not less than 3 mm (1/8") nor more than 10 mm (3/8"). Field
and shop nuts for steel bridges shall meet ASTM AS63/A563M, Grade C3 or DH3 nuts and field
and shop washers for steel bridges shall meet ASTM F436/F436M, Type 3 washers.

For all other bridges and structures the bolts shall meet ASTM A325, Type 1 (for
painted and/or galvanized applications) or Type 3 (for unpainted weathering steel applications).
The bolts shall project through the nut not less than 3 mm (1/8") nor more than 10 mm (3/8").
The nuts shall meet ASTM A563/A563M and the washers shall meet ASTM F436/F436M.

ASTM A325 bolts may only be retightened once after having been previously
fully tightened.

At the time of installation of fasteners, all nuts, regardless of their specified finish,
shall be hubricated with a lubricant of contrasting color as per ASTM A 563 Supplementary
requirements S1, 82, and S3.

SB-20.1 Delete the first two sentences of 3391.2E and add the following:

Stainless steel bolts are to meet the requirements of ASTM F 593,
Condition CW1, Type 304, 316, or 316L, with a minimum yield strength of 415 MPa
(60,000 psi), an ultimate tensile strength of 660 MPa (95,000 psi), and a minimum elongation of
20 percent in 50 mm (2 inches). The nuts are to meet the requirements of ASTM I 594,
Condition CW1, Type 304, 316, or 316L.

SB-21 (3741)  ELASTOMERIC BEARING PADS

The provisions of 3741 shall apply except as modified below:
Replace the first sentence in 3741.2A with the following:
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The elastomeric portion of the bearing pads shall be in accordance with AASHTO
M251-04 with a specified Shore A scale hardness of 60 +5 durometers. The elastomer
compounds shall be ciassified as of low-temperature Grade 4 as specified by the grade
requirements of Table 14.7.5.2-2, "Low temperature Zones and Minimum Grade of Elastomer”,

of the AASHTO LRFD Bridge Design Specifications.
Delete all of 3741.2B1 except for the last paragraph.
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